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DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
INFORMATION AND COMMUNICATION SERVICES DIVISION

February 25, 1999

TO: Mr. Raymond H. Sato
Comptroller
FROM: - Lester M. Nakamura
‘ Administrator

SUBJECT: Request Approval to Use Competitive Sealed Proposals to Procure the Bureau of
Conveyances Integrated System

The Information and Communication Services Division (ICSD) requests your approval to
use competitive sealed proposals to procure services to develop and implement a replacement
land court and regular automated tracking system, because competitive sealed bidding is neither
practicable nor advantageous to the State.

The State desires a vendor to design, develop and implement a system to enhance the
current Land Court and Regular automated tracking systems operated by the Bureau of
Conveyances, Department of Land and Natural Resources. Because of the complex
requirements of this integrated system, competitive sealed bidding is not practicable or
advantageous. Several factors were considered in making this determination:

L Price is not the determining factor of the award;

2. Oral or written discussions may need to be conducted with offerors concerning
technical and price aspects of their proposals;

3. Offerors may need to be afforded the opportunity to revise their proposals; and
4. Award may need to be based upon a comparative evaluation as stated in the
request for proposals of differing price, quality, and contractual factors in order to

determine the most advantageous offering to the State.

Based on the above, your approval to use competitive sealed proposals is requested. If
you have any questions on this matter, please call me at 6-1920.
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§

This documentation will be made a part of the coniract file, 306112



APPROVED/DISAPPROVED:

Raymond H. Sato
Comptroller

Date:




February 26, 1999

TO: Mr. Carl Wataﬁabe, Acting Registrar
Bureau of Conveyances
Department of Land and Natural Resources

Ms. Susan Okamoto, Assistant Registrar
Bureau of Conveyances
Department of Land and Natural Resources

Ms. Kinau Alber, Indexing Supervisor
Bureau of Conveyances
Department of Land and Natural Resources

Ms. Lila Loose, Data Processing Coordinator
Department of Land and Natural Resources

Ms. Barbara Tom, Planning and Project Management Officer
Information and Communication Services Division

Mr. Wayne Sasaki, Systems Services Branch Chief
Information and Communication Services Division

FROM: Lester M. Nakamura, Administrator
Information and Communication Services Division

SUBJECT: RFP No. ICS-FY-99-52 Evaluation Committee

In accordance with Section 3-122-52, Hawaii Administrative Rules, I am appointing you to serve
on the evaluation committee to review and evaluate proposals submitted in response to RFP No.
ICS-FY-99-52, Services to Develop and Implement a Replacement Land Court and Regular
Automated Tracking System.

Thank you for your participation in this effort. 3011298



INFORMATION AND COMMUNICATION SERVICES DIVISION
FACSIMILE TRANSMISSION NOTE

DATE: TIME: PAGES:
(INCLUDING THIS PAGE)
FACSIMILE TO:
Teresa Oyama/Margie Memminger
Fax 525-7449
FACSIMILE FROM:

State of Hawaii — Depariment of Accounting and General Services
Information and Communication Services Division

Barbara Tom

Ph: 586-1920

Fax; 586-1922

COMMENTS

LEGAL AD:
Please publish the attached legal ad in the Honolulu Star Bulletin on date.

PO#:

TRANSMITTED FROM: XEROX 7021 20
FACSIMILE PHONE NUMBER: (808) 586-1922 s0il:
TO VERIFY RECEIPT OR PROBLEM, CALL: (808} 586-1920




Copy:

RFP ICS-FY-99-022

Request for Proposalis

For
SERVICES TO DEVELOP AND IMPLEMENT A
REPLACEMENT LAND COURT AND REGULAR
AUTOMATED TRACKING SYSTEM .
FOR THE STATE OF HAWAII

SPECIFICATIONS
AND
APPENDICES

Questions relating to this proposal solicitation shall be directed to:
Barbara Tom, telephone (808B) 586-1320,
in the
Information and Communication Services Division,
Department of Accounting and General Services,
1151 Punchbowl Street, Room B10,
Honolulu, Hawaii 96813.



NOTICE TO OFFERORS

Request for Proposals (ICS-FY-89-22) TO REPLACE THE LAND COURT SYSTEM AND
REGULAR AUTOMATED TRACKING SYSTEM FOR THE DEPARTMENT OF LAND AND
NATURAL RESOURCES, BUREAU OF CONVEYANCES are available from and will be received
at the Department of Accounting and General Services, information & Communication Service

Division, 1151 P WWJG, Honolulu. Sealed Proposals must be submitted no later
than 10:00 a.ryr, October 16, 1988,

Prospective Offerors are required to sign an agresment of non-disclosure for proprigtary material
which is necessary for the development of the proposal as documented in the Non-Disclosure
Requirements section of the specifications.

For further information, please call (808) 586-1920 - 8:00 a.m. to 4:30 p.m., HST.

Department of Accounting and General Services

State of Hawaii
/“mw e
{Honolulu Star Bulletin:@ptember 186, 1998)
S~

Gl
fosoie
B
oty
{SEhy)
ER



R

TABLE OF CONTENTS
INTRODUCTION et cecer s sttt caer e e s s smsstesessansesssen et menensexasnssnasansassanens 1
1.1 REQUEST FOR PROPQSALS OVERVIEW ...t ieeeeceemeeeee e meetae e avasaans 1
1.2 BACKGROUND INFORMATION .oooiiiircciiceaserinitesistassessermeaneessesososanescesssesnns 1
1.3 PURPQOSE OF THIS REQUEST FOR PROPOSALSE.....ooeeeeeeveereeeeeveeresssevssnns 2
1.4 STRUCTURE OF THIS REQUEST FOR PROPOSALE ..o 3
1.5 METHCDOLOGY FOR DEVELOPING THE PROJECT oo 3
1.6 PROPOSAL REVIEW COMMITTEE ...t eervereenensaressesreessesseasesseeas 3
1.7 WITHDRAWAL OF PROPOSALS ...t tee e enme vt st taaenanereaneens 3
1.8 COST OF PROPQOSAL PREPARATION .....coocvivrrnvenecnns e erer e ————————————ooos 4
1.9 DISPOSITION OF PROPOSALS ...ttt scenseseessaverssesasserssssesassnses 4
1.10 EXECUTION OF CONTRACT ..ottt irineerieterisirreeseestmeessrnsenssssasasaneresasasesssesssesaas 4
1,11 USE OF FACSIMILES .ot itvenvireiereevriiireeietsisissssssensesseersssssnsssstnsssensesermssesseseesesns 4
112 APPROVALS L.ttt eerrvee s e cesraetceeansessessbns seeesessas st s astnnsseneeesnentreenenesnns 4
1.13 NON-DISCLOSURE......co oot certrcrrerreeerireiseeresen s eonens eeeerarrreresier e en e rraes 4
1 E 8 S T VIS T S it iiittesestreistrseereriiststasassasssssasasensssrrasensbassssssnesanrrereresessssssserass 5
PROPOSAL PREPARATICN....... eetreeeareenraseeeenee st es Rt s e are e reenasexrerauaeesrarenrens 6
2.1 REQUEST FOR PROPOSALS OVERVIEW ..o ceecsivieeeestessesaresessnssansasssmens 6
2.2 PROPOSAL DUE DATE ..o ceneceieenvecscestssnesvenna s ettt tverevrererrarar e rainten 7
2.3 SIGNIFICANT DATES oo eiocececirre ettt eeertsesersassmestetsessesrneaassesassessssasnsen 7
2.4 PROCUREMENT OFFICER AND CONTACT PERSON.....c.ooiciiiiiieerece e 8
2.5 INTENTION TO PROPOSE ... ot etreeteverreeeisresssssseseeesaeeasesaseaaeassssasssssnsneas 9
28 AUTHORIZATION TO UTILIZE ANOTHER METHODOLOGY ..ooeeeeeer e 9
2.7 WRITTEN INQUIRBIES ..o oottt eccerrtene s cieesssesaeresessanenssassssssnesmnreesssasses 10
2.8 AVAILABLE DOCUMENTATION .oootiii it ceitee e caerensnteeseamss e s memenemeaes 10
2.9 PROPOSAL CONTENT oot erticrert e e ee et esseseaeserasseeeeeseessssssns s smnnmnnnnees 11
2.9.1  TransSmitlal Lators .ot esces e e s s e aae s eeeeconan e eenenns 11
2.9.2  OfEr0rS LB ettt reva e e s e rae e s en e nnentns 11
2.9.3  SubCoNractors SIatBmMENT.. ..o e cee e eeerenseeaeeeeeesasanasreeeas 11
2.9.4  PropoSal.....ccocccrierriiiiein e nr e r e e sra e snneens 11
2.10 PACKAGING OF PROPOSAL ... cevnereeceessteeesseteesesesssisssessesnssessennsss 17
2.11 BEST & FINAL OFFER ..ot ctice i cceisrnetes s irreae et st eassessmtn s aneaseasmanssssavannes 17
2.12 PACKAGING OF BEST & FINAL OFFER o.ooe it ceeeecerteesesreneenssnanesesenes 18
2.13 EVALUATION COMMITTEE ..o eoveeervreerrenins e er et er ettt e arenee e et annenenanenes 18
2.14 PROPOSAL COMPLIANCE BEVIEW.....cociieeeeecette s ene e seessesssssrmseeneessons 18
2.15 SUBSTANTIVE EVALUATIONF......coeeeeieereieeeerceeeerease s seveseesevassessessnsssssenenes 19
2.16 NON-DISCLOSGURE OF PROPOSALS ...ttt etee e vereeesareaneesenesnnsaeaesens 19
.17 DS O USSIONS s raatsrreresettstretassnneaeresessessassasessassssssssnnnes 19
SCOPE OF WORK ...coovieevisicctmenritirersssiisiesssesentotesaeesstnsssessssenssessessssssssnseses 21
3.1 GENERAL STATEMENT ...t cerrerrrverscseatnee et s reresessssessnseessenssns smsesssesnd 21
3.2 PRIMARY OBJECTIVE ..ottt e s e eres s ses s entessensanssneer s svneas 21
3.3 CHARACTERISTICS OF THE NEW LCAT AND REGULAR SYSTEM............. 21
3.4 THE CURRENT ENVIRONMENT ... iviricseireeeesevessstessesessesessasnsesseeenes 22
3.5 ENHANCEMENT S .ottt reerrreer s s veesassararessessssesrssasassssnnssnnneneesseseess 22
K R B 0014 L1 £ o | OO U PRSP 22
F.5.2  LAN st rr e e e e e b e e s s one s e en ot aeeeaeeaennrarserinn 22
3.5.3 Operating System Standard. ........cceeevecvmirvnerrecrrenne. eyevgeeg e pyeang sesseesee D8

peraiing =y I0TTYS

Draft: February 20, 1999 i RFP ICS-FY-98-022



TABLE OF CONTENTS

3.5.4 Standard HardWare..........cccoveiimierncsiinor s ssssscss e evssressrees 22
3.5.8  TTAINING. cctericecieictrierreee e et irsenrraesassees s srnresesaasnn e enannaasesennen e s rareanas 23
3.5.8  BedUNUANCY. ..ottt ee s e st e rrb e s e r e e nrbneas 23
3.5.7  Access 10 INfOrMatioN. e cetesr st cmrre e ean e ecnr e enrne e 23
5.8 FBBS..criiiiciieirieeicrcese s s e secesesre e e s e ra e b aaa e e e s ea s et et e e aabnneer b abeseatsreenran 23
3.5.9  StandardiZatiON. .....ccceevvevieeiiiieeairrunrae e e e sse e es e ee s rnre e s e rererasantaseenran 23
3.5.10 SARQUATHS. ..cccciiiriireereercieecaeraceresassirsens s ser s serasse s stesrsressessns esneessssresss 23
3.5.11 Data ANGIYSIS. .ccooieiei it s rr e r ey a s e sen s e e e s 23
3.5.12 Data MIQration. .........ccoiviiviicreensimnonsmesnenses heereierateeaeainenarsresnsrasnarasanes 23
3.5.13 Backward CompatiDility.......c.ccoirvrmnrnnicrneccrnernecrssenineccresecsesseseessesesns 23
3.5.14 WOrking SYSIBM. .....ccceeeieecirirtrerresersres e censasarsrtsssasssreesssssarasssseasaes 23
3.5.15 Disaster RBCOVEIY. .....cccorerrmicriieniniurrareesstnitesseecseessenasseesassssrsasssnnses 23
3.5.16 ACCESS SBCUTMY. ..ocvieerieriirceccrniernrseeritneersenaneresoer s asnnssesessenssensaressees 24
3.5.17 Minimize Disruptions. ..ot tr e s 24
3.6 IMAGING REQUIREMENTS.....cooiiritiiccircniiisie i sesrss s tsnebasssaeseraenee e 24
3.6.1 General Imaging Requirements................ ettt e e aaaanteaenerssennevannsen 24
3.6.2 Application Image Processing Hequarements ....................................... 26
3.6.3 Database ReqUIrBMEBNTS ......cccvc v iiierraccreriars e seereescerinnsessestres s evansesnene 26
3.6.4 Optical Scanner RBQUITEMENMTS .......c.ceeeieinmine e s e ee e senesceee e 27
3.7 GENERAL NETWORK REQUIREMENTS ..o cereceresnesesens 28
3.7.1  Inter-lsland ComMmUNICALIONS ....cooeeiiiiriiieecr e e penper s e rcsvaen s snrins s 28
3.7.2 Local Area Network RequirementS .......c.ccoveervecncccninenn o scneceeenecns 28
3.7.3 Minicomputer and Work Station Raquiremems ..........c..ccceoivveiereennen. 28
3.8 UNIX SERVER ..ot cceerrteisecoisemrtsesaess e es e essre e s eancasmnasssssassasensessapeansnransens 28
3.9 REMOTE ACCESS REQUIREMENTS ..o rtiercceninn e enire s e 28
3.9.1  SEOCUIE ACCESS. ....euceiricerrevaaranserentiscrrerere st rtaarersensssesaasa sttt b tenansnnsnenene 28
3.9.2  CoSt EffOCVa. v ccsnise s e 29
3.9.3  Operational IMPACct. ..ot rn e e srenes 29
3.9.4 Neighbor island ACCESS. ...ccovcve e e et e saaeeenes ceeere e 29
3.10 #IMPLEMENTATION PLAN ..o cmressrcscrrssecs et cneassnensranssnrssrsaens 29
3.10.1 Task 1: Implementing a basic BOC network........ccoevcieniccineiscnnnacnen 29
3.10.2 Task 2: BCIS Requirements Verification.......c.ccoceienniviincnnninncnas 29
3.10.3 Task 3: Reptacement of the Land Court Systems ..........c.ccovcvvcreneeee. 29
3.10.4 Task 4: Implementing Imaging Capability on the BOC network............ ao
3.10.5 Task 5: Implementing imaging capability to BCIS.......ccccivenncennenee 30
3.10.6 Task 6: Load Back Microfilm Images ... ccvvnenre v cnvanecncnes 30
3.10.7 Task 7. Enable Remote Access to Text Data.............. ettt ey 30
3.10.8 Task 8. Enable Remote Access to Image Data........cccocooceveviceccncecnnns 30
3.10.9 Task 9. Enable Public Access to Text Data.......c.ccocavnicinvinivccniiennnns 30
3.10.10Task 10. Enable Public Accessto Image Data........coovvrevvccvervnnnnnnn, 30
3.10.11Task 11: Data Remediation ... ceciienn s st s 31
3.10.12Task 12: GIS Requirements StUdy .........ccovvviviiccnimnrrvncnni e 31
F1T BWORK PLAN. .ot re s sin st e s s s s sneerenesssas s st anans e snnesssrasasssncenn 31
J.11.1 Task T WOIK Plan ..o crsecrnrescecntret s s s teeis v e sesesasbasaaeeeaean 31
3.11.2 Task 2WOrk PIAN ...t re st as s ne e s s e e 32
3.11.3 Task 3WOTK Plan ... s essan s s e trres s ecesnns 32
s01134

Draft: February 20, 1998 i RFP ICS-FY-88-022



TABLE OF CONTENTS

3.11.4 Task 4 WOTK PIAN ..o it esseseasssensecesancnrmsm s savasssnnsenenes 32
3.11.5 Task 5 WOIK PIAN ....ccmeerciririiinieritins e s sssressareesasssesetsbnnmansssaresesanees 33
3.11.6 Task B WOrK PIan .......ooveie e cnres s venar e s ve s st traansre e st 33
3.11.7 Task 7 WOrK PIAN ....oooeeeeee s csees s e eessesssnas s cnnsanse srves 33
3.11.8 Task BWOK PIAN ....cooviriirier e e erccenee e eeeesassseces st enaessaranessranees 34
3.11.9 Task GWOIK PIAN ..vcoiicreerec s evrreecesene s srserirssareesns st enessnarnsessevees 34
3.11.10Task TO WOTK PIAMN ....ovoieececrerceieve v e vesevsesmren e s s ssneesessvansessarnsseens 34
3.11.31Task 11 WOTK PIAN ..ot reee s ceesre e s e recen s s s e er e e 35
3.11.12Task 12 Work Plan ..o erereeeeeeee s e renraraveensnrens 35
3.11.13Tasks Common 10 All TASKS . cveiirviirerceirareeireieereeceis s er s ssabesanssanssnns 35
3.12 PROJECT MANAGEMENT ..o i neieiesssressaseresesnesenesnrasneens teranrnoran 38
3.13 CONTRACTOR STAFFING .....ooieeererrrreesscererirst s ecnrs e esemsenend s et e nessaassssenessan 36
3.13.1 Contractor EMPIOYBES .....ccomrriirvieimiininiinessiean et ssines e s s asaeas s 36
3.13.2 Subcontractor Staffing ......covrrvrriimmi e e 36
3,14 GENERAL REQUIREMENTS ..ot casevesnecnrsvesssrsnent havenssanssnasnens 37
3.14.1 Floor Space RequiremMeBNS. ......ccocvroicareerccriiiiieerainctsscccrarevssnsns 37
3.14.2 Weight ReqUIrEMENTS. ....cocveriimniiecie s seresisnin st se e ceeenecnnssnens 37
3.14.3 Power ReqUIr@MENS. ..o nreerceeescvrerssscn s s s s cn e ssvenons 37
3.14.4 Qperational Environment. ... 37
3.14.5 Additional Configuration Features. ...........cccvemvrririneneciiennnenne, 37
3.14.6 Quality of EQUIPMBNL. .....oooiiiiiiiriiin i 37
147 DEHVEIY. coveveve et csase s irere st ean s s rabs s s csa et n e e v e eaas s ae s san 38
B.14.8 INSAAHION. 1 eeeeriecrereee e e e cstsnrerrrsreasae e s e snntnnreaar s aasteearaaeanennarearans 38
3.15 #EQUIPMENT SERVICE AND SUPPORT PERSONNEL REQUIREMENTS... 39
3.16 HARDWARE MAINTENANCE REQUIREMENTS. ....ccccoiorrinimirein e 39
3.16.1 Diagnostic Tools and Test EQUIPMENT. ........cocoonviiiiccinnniimn e 39
3.16.2 Pariods of Maintenance SEIVICE. ......ccvievviiciree et 39
3.16.3 Preveniative MaiNtBnance. ... cecrininrnenissssssrsstoniesneressensensss 40
3.16.4 Remedial MaintBNance. ......ccorvmiiiicriinmniisismrresonessnnsesesosnminvescnsssnsns 40
3.16.5 Pradictive MainiBnance. ....coccvveiceiinierisiscrrrresissrsecenesscessssinnsensaerssssssns 40
3.16.8 Replacement Pars. ... 41
3.16.7 Safety DevICeS. ..ottt e s 41
3.16.8 Parts AVAIIADIIY......occee s miiirs e c s sssr e sbsara s s a s e ssnsebbasee e 41
3.18.9 Engineefing Changes. .....c.cuvviieerneninnrenmiiseienseess s esieas sesasessnnens 42
3.16.10Equipment MOGHICATIONS. .....ccoceniir et et 42
3.16. 11 Hierarchy of SUPPOM. ..ot e e e 42
3.16.12Maintenance RePOMS. ...t s e 43
3.17 SOFTWARE MAINTENANCE REQUIREMENTS. ....ciovrrvcirinircvnee e 43
3171 ErrOr COMROUON. ovoiicrcrriiiiineeeneeecrtressenevessessesnseensnsnnnesestassesessesssresses 43
17,2 UPDAIES. oot riren e cen e e s s e rer e s ee s e s s as e s na s e rra s sbaes 43
3.17.3 HOUING SOIVICE. ...oveiic e e cerr et rererceae s eeras e sae s e s renere e s ranarennansanaseans 44
3.17.4 Withdrawn SOMWAEIS. ........evciiiiiiniiiiieee s veseessssveresrereessrestssassasaseseseens 44
3.17.5 RESPONSE THMIBS. occviiverriereerrees v inrvesensaacossesssessssssnsassvavscss trneesannesssenenes 44
3.18 SOFTWARE TERMS AND CONDITIONS. ..oociiecrrinmrrenrinisrcrinencnanaessessns 44
3.18.1 Grant of LiCBNSE. cccvice s a8i4.3.5.. 44
3.18.2 Use and Protection of SOftWAare. ........cccovi i 44

Oraft: February 26, 1909 # RFP ICS-FY-98-022



TABLE OF CONTENTS

3.18.3 Other Software Requirements. ... e rcrerese s 45

3.18.4 WAITANY. oot ctne s st s s s sss s snr s an s n s s 45
3.19 TIME OF PERFORMANCGE.........o o mstni e annctabs e n s 46
3.20 #ACCEPTANCE PROCEDURE ..ot nins st nesr e e 46
3.20.1 #Task 1 ACCEPLANCe TSt ....cccocveeiee e e s e e esrmeerrne s e e asrmes 46
3.20.2 Task 2 ACCePance TEBL....c.cccvvic i iir e e srsarais s ronnan s eeessnenes 47
3.20.3 #Task 3 AcCeptance Test ... e 47
3.20.4 #Task 4 ACCePIance TSt ... e st A7
3.20.5 #Task 5 AcCeptance Test ... rece st e 47
3.20.6 #Task 6 Acceptance Test .......cccoimirinivennninnnnns eeetererraeerassreetaaenrrnanns 47
3.20.7 #Task 7 Acceptance Test ... aveenner e 48
3.20.8 #Task 8 Acceptance TSt .......cvvvrrsiviieaniieicvn s 48
3.20.9 #Task 9 ACCEPIANCS TOSE ....vveercvirciiiirrmr et s s s 48
3.20.10#Task 10Acceptance TeSt ... s 48
3.20.11#Task 11 Acceptance Test ... e TP 48
3.20.12#Task 12 ACCeptance TESt ..o s e e 49
3.20.13#Review of Task Acceptancs TestS.......cciiirerncricner e e 49
.21 TRAINING . ..o i it vr s s s e a e s s n v aer rnmnabass beetastbsarranarnnsanas 49
3.22 DELIVERABLE PRODUCTS AND SERVICES ..ovvonrveeeeeeerereeesessneeeesesanssnn 50
3.22.1 Dascription of Deliverables .........ccccccovvvvivinini e 50
3.23 POST IMPLEMENTATION SUPPORT ..ot v 50
3.24 MAINTENANCE OF OFFICES......ccooiiiraniracinti s sn s s sasssasnsssenens 50
4 APPENDIX TABLE OF CONTENTS ..ottt esen e e 52
STANDARD APPENDICES
APPENDIX A FORMS AND LETTERS A-t
APPENDIX B SPECIAL PROVISIONS - B-1
APPENDIX C GENERAL CONDITIONS Cc-1
APPENDIX D SAMPLE CONTRACT FORM D-t
APPENDIX E PROPOSAL COMPLIANCE REVIEW E-1
APPENDIX F  LETTER OF NON-DISCLOSURE Fe1
APPENDIX G ADDENDUM LOG G-1
APPENDICES FOR THIS RFP
APPENDIX H  GLOSSARY H-1
APPENDIX |  ORGANIZATIONAL CHARTS - DLNR BUREAU OF CONVEYANCES (BOC) ....ovemnus H
APPENDIX J BOC INFORMATION FLOW J-1

SDM.001 STATE SYSTEMS DEVELOPMENT LIFE CYCLES SDM.1-1
SDM.002 SDM/STRUCTURED TASK LISTS & WORK-PLANNING CHECKLISTS ............ SDM.2-1
SDM.003 SDM/STRUCTURED DOCUMENTATION 3 @ ¥ 3 e SDM.3-1

Draft: February 20, 1989 [ RFP ICS-FY-88-022



1

INTRODUCTION

1.1

1.2

REQUEST FOR PROPOSALS OVERVIEW

This Request for Proposals (RFP) is arganized into three sections with supporting
appendices:

SECTION 1 INTRODUCTION -- Provides Offerors with general information on
the organization and purpose of this RFP, background information on the State's
computer system, the State's systems development methodology, and the review
of proposais.

SECTIONZ2 PROPOSAL PREPARATION -- Provides Offerors with a
description of the State's procurement procedure, immediate considerations that
the Offeror needs to he aware of in order to prepare a response to this RFP. This
also includes procurement and agency offices, contact persans, significant dates,
prescribed contents and format to be used when submitting the proposal with
packaging requirements, and how praposals will be evaluated for compliance.

SECTION3 SCOPE OF SERVICES -- Provides a description of the project
approach, objectives, scope of work, specifications, deliverables, acceptance, and
other specifics relating to the terms and conditions under which the work will be
performed.

BACKGROUND INFORMATION

The Bureau of Conveyances (BOC) has long been the central location for any and
all legal transactions concerning real property that are to become public record.
This responsibility has led to many advances in the way that documents are
received from the public, put on record and eventually returned or otherwise made
available both to the person or entity filing the documents and the public at large.
Technology has, however, been a semetimes difficult partner. Processes that
were at one time simple and straightforward have become cumbersome and
error-prone. Important factors that have contributed to the growing difficuity and
potential confusion include a dramatic increase in land transactions, new laws that
require or allow more and different types of documents to be filed, and finally the
ever-aggressive technological advances made world-wide.

Possibly not since the Great Mahele of 1848 has the need for a highly organized
and accessible collection of information been so great. With the growing need for
an established system of data collection and storage has come an even greater
public demand for the dissemination of that information. We are fully submersed
in the "information age” and are now bound to use available advances in
technology in ways that heretofore have not been possible or even thinkable.

Using the latest advancements in imaging technology to collect, record and make
accessible documented information falls under the responsibility of the Bureau of
Conveyances, including indices and maps pertaining to the same. The Bursau
must alsc coilect the conveyance tax and any other fee assessed by the State of
Hawaii. While stated simply, these operations are made complex by the
extremely small margin for error. Using computers and their associated electronic
devices to lessen the chance for error allows greater flexibility in the time and
personnel required to do the job efficiently.

031137
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INTRODUCTION

1.3

PURPOSE OF THIS REQUEST FOR PROPOSALS#

This RFP solicits Vendors who propase to design, develop and implement a
system to enhance the current Land Court and Regular automated tracking
systems operated by the Bureau of Conveyancas, Departrment of Land and
Natural Resources (BOC). The Vendor, in accordance with the requirements of
this RFP, will be responsible for all aspects of system development and
implementation. At project completion, the Vendor shall turn over to BOC a “turn-
key” or fully functioning and efficiently operating system. The enhanced
applications, Bureau of Conveyances Integrated System (BCIS), must also
integrate the specific requirements of the BOC that include:

« #Reatain all-of the current functions and facilities provided by the Land Court
and Regular systems. :

« #Retain the current ability to permit remote access by current LCATS
subscribers. DA

= Retain the current look and fesl of LCATS to minimize the operational impact
of BCIS on the BOC.

= Integrate the BCIS into BOC operation without disruption to staff and
customers, maintain zero data loss or reentry and minimize the complexity of
data conversion to insure data migration accuracy.

« Permit access from any neighbor island.

= Enable tha BOC to electronically store and retrieve images of documents
recorded and provide for the option to extend retrieval of these images from
any neighbor island at a later date.

» Convert microfilmed images of documents to a format and media compatible
with the new BCIS,

The services and software, as well as the recommended hardware specifications,
solicited will include the following, which are referred to as:

The Master Plan

« Evaluation of the existing BOC environment and the new system
contemplated and make recommendations.

= #Providing software and hardware for end users as needed; servers and
communications equipment that will allow BOC and ICSD to effectively and
efficiently replace the existing systems as an integrated solution for enhanced
automation of the BOC, This shall include the implementation of all hardware
and software necessary to provide for the requirements of the BOC.

» Devaeloping a comprehensive and detailed work-plan including procedures for
the State's Central Computing Site, BOC and ali other involved personnel.

» #Developing a detailed test plan for the BCIS with the State. Hereafter, this
will be called the Acceptance Test for the BCIS. See Section 3.20,
ACCEPTANCE PROCEDURE. The Contractor, in conjunction with the Project
Managet, will evaluate the execution and performance of the Acceptance Test
of the BCIS. The Acceptance Test will certify that the BCIS meets the needs

of the BOC. 3%}?}%3%
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1.5

1.6

1.7

= Training selected staff as required by the State.
» Monitoring the implementation of this Master Plan.

STRUCTURE OF THIS REQUEST FOR PROPOSAL#

This RFP requires Offerors present proposals based on the specific tasks
identified in this RFP. Each task has its own specific technical and ancillary
requirements that are identified in Section 3 of this RFP. These tasks have been
grouped in two Parts.

#Pricing for each task will be evaluated and awarded by Part, see Section 2.9.4.7,
Price, for further information. Award of each Part will be made to the Offeror
providing the most advantages proposal to the Stata. Oﬂerors may submit
proposals for both parts or only one part.

#Upon execution of a contract, the Contractor shall complete each task in the Part
he is awarded upon official notice by the State. Prices for each task shall remain
valid for a period of time agreed upon by the Contractor and the State.

Each Offeror must acknowledge their understanding of this paragraph by placing
a “YES" on the appropriate line entry in the Technical Point Response for this
RFP, see Appendix A form ICSD A-154.

METHODOLOGY FOR DEVELOPING THE PROJECT

The State's Executive Branch standard methodology for systems development is
SDM/Structured. Development of all tasks encompassed by this RFP must follow
the State's Executive Branch standard, SDM/Structured. However, the Offeror
may utilize its own standard or proprietary methodology by obtaining authorization
from {CSD in writing, see Section 2.6, AUTHORIZATION TO USE ANOTHER
METHODOLOGY prior to the Proposal Due Date stated in Section 2.3,
SIGNIFICANT DATES.

PROPOSAL REVIEW COMMITTEE

The ICSD has appointed a Proposal Review Committee (PRC) which will manage
this procurement process, review and evaluate the proposals, and make
recommendations to the Department’s Procurement Officer regarding the
selection of the Contractor. The PRC will be comprised of technical and
administrative representatives of ICSD and BOC. The PRC wili have the full
authority, within established legal limits, {o make decisions on behalf of the State
during the RFP process.

When a Contractor is selected and a contract signed, the functions of the PRC will
terminate and the PRC will disband. The Project Manager will monitor the work
and interact with the Contractor.

WITHDRAWAL OF PROPOSALS 001135

Any Offeror is allowed to withdraw its proposal, either personally or by written
request, at any time before opening of the proposals, provided that such
notification is received by the Contact Person {see Section 2.4, PROCUREMENT
CFFICER AND CONTACT PERSON) before the date of the opening of proposals.
Any of the top Priority Listed Offerors may withdraw its proposal, either personally
or in writing, at any time before opening of the Best & Final Offer. Negligence on
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1.12

1.13

INTRODUCTION

the part of the Offeror in preparing its proposal confers no right of withdrawal or
modification of the proposal after such proposal has been opened.

COST OF PROPOSAL PREPARATION

Costs for deveioping the Proposal are solely the responsibility of the Offeror,
whether or not any award results from this solicitation. The State of Hawaii will
not reimburse such costs.

DISPOSITION OF PROPOSALS

All proposals become the property of the State of Hawaii. The successful
Proposal will be incorporated in the resulting contract by reference. The
unsuccessful Proposals become a part of the contract file.

EXECUTION OF CONTRACT

The successful Offeror-will be required to enter into a formal written contract with
the State in accordance with the laws, rules and ragulations of the State of
Hawalii. A sample contract form is included as Appendix D, SAMPLE CONTRACT
FROM.

The State does not encourage, and will not in any way be bound by, work
performed on behalf of the State without approval by the State. The successful
Offeror shall be required to follow-the approved schedule at all times. Any
scheduled work performed by the contractor prior to approval by the procurement
officer to proceed is done at the contractor's own risk. See Appendix A, FORMS
AND LETTERS, for a sample of the form letter, Notice to Proceed.

The successful Offeror will also be required 1o execute a "Letter of Non-
Disclosure” if they utilize the SDM/Structured manuals. See Appendix F, LETTER
OF NON-DISCLOSURE for the sample non-disclosure letter.

Offerors warrant and represent that they have read and are familiar with the
contractual requirements set forth in this RFP and any appendices and addenda,
the provisions of which are expressly incorporated into this RFP by reference as
though fully set forth at length herein,

USE OF FACSIMILES

Copies of documents transmitted by Offerors via facsimile machines shall be
limited to the notice of intention to offer and modifications or withdrawal of an offer
pursuant to sections 3-122-108 H.A.R. and 3-122-28 H.A.R., respectively.

APPROVALS

Any agreement arising out of this offer is subject to the approval of the
Department of the Attorney General as to form, and to all further approvals,
including the approval of the Governor, required by statute, reguiation, rule, order,
or other directive.

NON-DISCLOSURE 301i4¢

The State is contractuaily obligated to protect the proprietary nature of
SDM/Structured. Offerors may schedule to view the SDM/Structured
documentation. However, the State is not allowed to photocopy or distribute such
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documentation without an Offeror signing a letter of non-disciosure. See
Appendix F, LETTER OF NON-DISCLOSURE. When a person who is legally
authorized to bind the QOfferor picks up the RFP specifications, the person who is
picking them up may also sign a letter of non-disclosure. Doing so allows the
State to distribute the proprietary information contained in the following three
outline documents: SDM.001, STATE SYSTEMS DEVELOPMENT LIFE CYCLES;
SDM.002, SDM/STRUCTURED TASK LISTS AND WORK-PLANNING
CHECKLISTS; and SDM.003, SDM/STRUCTURED DOCUMENTATION & WORK-
PLANNING CHECKLISTS. To arrange to view an original copy of
SDM/Structured manuais, Offerors may call the Procurement Officer (see Section
2.4, PROCUREMENT OFFICER AND CONTACT PERSON).

Offerors who aither have had a messenger pick up the specifications or who have
downioaded the specifications from the State's web site at www.hawaii.gov, must
exacute a letter of non-disclosure in order to be issued the SOM/STRUCTURED
documentation outlines. Offerors may use Appendix F, LETTER OF NON-
DISCLOSURE, to create their letter of non-disclosure and fax or mail it to the
Contact Person (see Section 2.4, PROCUREMENT OFFICER AND CONTACT
PERSON). The SDM/Structured documentation outlines will be sent via fax or
mailed depending upon how the request was made by the Offeror.

SITE VISITS

The State is agreeable to providing site visits upon request by prospective
offarors. Such site visits shall be at the convenience of the State and shall be
arranged with the contact person (see Section 2.4, PROCUREMENT OFFICER
AND CONTACT PERSON).

001141
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2.1

REQUEST FOR PROPOSALS OVERVIEW

This section describes this RFP's procurement process. The process is
authorized by and closely follows the process established in Subchapters 5 and &
of Chapter 3-122, Hawaii Administrative Rules (H.A.R.)-implementing Chapter
103D Hawaii Ravised Statutes (HRS). All Offercrs are charged with presumptive
knowledge of all requirements of the cited authorities. Submission of a valid
executed proposal by any Offeror shall constitute admission of such knowledge
on the part of such Offeror.

The procurement process begins with the issuance of the RFP, the formal
response to any written questions or inquiries regarding the RFP, and the
submittal of intents to propose. Changes to the RFP will be made on a
replacement page basis with modifications or aiterations identified by change
identifiers (e.g., numbers or letters) along with the revision date. Offerors who
plan to use a methodology other than the State's SDMiStructured must
submit a written request.

The next major phase involves the preparation and submittal of the Proposal.
Each Offeror may submit only one (1) proposal. Alternate proposais will not be
accepted. The Proposal must be submitted in a sealed envelope. Each Proposal
will be reviewed to determine whether it is in compliance with the RFP's
requirements as to form and content. Those Offerors who fail to meet the
Compliance Review {see Appendix E, PROPOSAL COMPLIANCE REVIEW) will
be (1} mailed a Notice of Compliance Disqualification, certified return receipt on
the date specified in Section 2.3, SIGNIFICANT DATES, and (2) disqualified from
further consideration for this project.

The Procurement QOfficer reserves the right to considser as acceptable only those
proposals submitted in accordance with all requirements set forth in this RFP and
which demonstrate an understanding of the problems involved and the scope of
work. Any proposal offering any other set of terms and conditions, or terms or
conditions contradictory to those included in this RFP, may be disqualified without
further notice.

An Offeror will be disqualified and the proposal automatically rejected for any ong
or more of the following reasons:

= There is evidence of collusion among Offerors, in which case all proposals
and Offerors involved in the coliusive action will be rejected.

» The Offeror has shown a lack of responsibility and cooperation as
demonstrated by past work.

= The proposal shows any noncompliance with applicable law.

» The proposal is conditional, incomplete, or irregular in such a way as to make
it incomplete, indefinite, or ambiguous as te its meaning.

=« The propaosal has any provision raserving the right to accept or reject award,
or to enter into an agreement pursuant to an award, or has provisions contrary
to those required in the solicitation. 2031143

» The proposal is delivered after the deadline specified in the timetable.
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2.2

2.3

Those Proposals that satisfy the criteria in Section 2.14, PROPOSAL
COMPLIANCE REVIEW, shall be classified as "acceptable” and substantively
reviewed by the PRC. If there are more than five "acceptable" Offerors, then the
PRC shali rank order all the Proposals by issuing preliminary scores for each
Proposal. A priority list of all Offerors shall be established. The three (3) Offerors
who received the highest preliminary scores will be the Top Three Priority Listed
Offerors. The Top Three Priority Listed Offerors may be invited to discuss their
proposals with the PRC. The PRC reserves the right to expand the discussion list
if it is determined that expanding the list are in the best interest of the State. The.
PRC will notify the Top Three Priority Listed Offerors in writing if the list is to be
expanded.

Following any discussions, the top three (3) Priority Listed Offerors will be invited
to submit their Best and Final Offer. The PRC reserves the right to have
additional rounds of discussions with the top three (3) Priority Listed Offerors prior
to the submission of the Best and Final Offer, should that prove necessary.

After receipt and review of the Best and Final Offers, the PRC will make its
recommendation to the Procurement Officer. The Procurement Officer will award
the contract to the Offeror whose proposal is determined to be the most
advantageous fo the State taking into consideration price and the evaluation
factors set in Section 2.15, SUBSTANTIVE EVALUATION.

The PRC and the Department reserve the right to determine what is in the bast
interests of the State for purposes of raviewing proposals submitted in response
to this RFP. The PRC will conduct a comprehensive, fair and impartial evaluation
of proposals received in response to this procurement effort. The Department
also reserves the right to cancel this solicitation or reject offers in whole or in part
when it is in the best interest of the purchasing agency as provided in Subchapter
11 of Chapter 3-122, H.A.R.

The State will combine the RFP and all addenda, and the Proposal into a single
document that will become a part of the contract.

PROPOSAL DUE DATE

The Proposals are due at the Procurement Officer's address no later than the
date and time specifiad for Propesal Due in Section 2.3, SIGNIFICANT DATES.

Propasals must be delivered by that date and time to the Contact Person
specified in Section 2.4, PROCUREMENT QFFICER AND CONTACT PERSON.
Proposals received earlier will be held unopened. Late Proposals wili be rejected
unopened.

Proposals that do not comply with the requirements shali not be considered and
shall be returned to the Offeror with a letter explaining the reasons for its return.
The official time shall be that recorded on the Contact Person's time stamp clock.
These conditions apply regardless of whether a Proposal is mailed or hand-
delivered.

SIGNIFICANT DATES
All time is shown as Hawaiian Standard Time, (HST) g06i1t14:2

Advertisement of RFP and Proposal Pick-up September 16, 1998
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2.4

Deadline for Written Inquiries; 10:00 a.m.

Deadline for Letter of Intent; 10:00 a.m.

Deadiine for Request to Utilize Another Methodology
Response to Offarors' Written Inquiries

Proposal Due; 10:00 a.m.

Compliance Review for Proposals

Notices of Compliance Qualification

or Disqualification Mailed

Selection of Top Three (3) Priority Listed Offerors
Discussions (if any) with Top (3) Three Priority
Listed Offerors

Best and Final Offer Due; 10:00 a.m.

Contractor Selection

Estimated Date of Contract issuance

Estimated Start Date

Work Plan Presentation

Final Wark Plan Submission

Estimated Completion Date all Phases

Estimated Completion: Post Implementation Support

Septermnber 28, 1998
September 30, 1998
September 30, 1998
October 9, 1998
October 23, 1998

October 23 to
October 27, 1998

QOctober 28, 1998
November 13, 1998

November 16 to
November 25, 1998

December 10 1998
December 18, 1998
December 28, 1998
January 4, 1999
January 25 1999
January 29, 1998
October 4, 1999
December 31, 2004

PROCUREMENT OFFICER AND CONTACT PERSON
This RFP is issued by the Department of Accounting and General Services.

The Purchasing Officer for this RFP will be the Contract Administrator rasponsible
for overseeing the agreement, including monitoring and assessing contractor

performance.
The Procurement Officer for the agreement is:

Barbara Tom, Data Processing Systems Manager
Information and Communication Services Division
Department of Accounting and General Services

1151 Punchbowl Street, Am. B10
Honolulu, Hawaii 56813

Telephone (808) 586-1920 FAX (808) 586-1922

The Technical Contact's name, mailing address, and phone numbers are:

Wayne T. Sasaki, Chief

301144
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2.5

2.6

Systems Services Branch

- Qr -

Barbara Tom, Data Processing Systems Manager
Planning and Project Management Office

information and Communication Services Division
Department of Accounting and General Services

1151 Punchbowt Street, Rm. B20 or B10 (Barbara Tom)
Honolulu, Hawaii 96813

Wayne Sasaki Telephone (808) 586-1940 FAX (808) 586-2337
Barbara Tom Telephone (808) 586-1920 FAX (808) 586-1922

The Contact Person's name, mailing address, and phone numbers are:

Car] Watanabe, Deputy Regastrar

Bureau of Conveyances

Department of Land and Natural Resources
1151 Punchbowl Street, Rm. 122

Honoluly, Hawaii 96813

Telephone (808) 587-0120 FAX (808) 587-0136

INTENTION TO PROPOSE

All Offerors are required to submit a Letter of Intent to the Procurement Officer by
the date and time specified in Section 2.3, SIGNIFICANT DATES. See Appendix
A, LETTER OF INTENT, for the suggested format. If a Letter of Intent is not
received, a vendor will NOT be considered a prospective QOfferor. Letters of Intent
may be submitted via facsimile machine, mailed, or delivered in person. Updates
to the RFP and responses to written inquiries will be in writing and will be mailed
to all prospective Offerors who have submitted a Letter of Intent. Submitting a
Letter of Intent does not bind the prospective Offeror to submit a Proposal nor
does non-submittal of a Lefter of intent prevent any prospective Offeror from
submitting a proposal. The Letter of intent is a vehicle used by the State to
identify prospective offerors for distribution of RFP information and for planning
the work and schedules for proposal reviews by the PRC.

AUTHORIZATION TO UTILIZE ANOTHER METHODOLOGY

if Offeror plans to use a methodology other than AGS Management Systems, Inc.
SDM/Structured, a written request must be sent to Procurement Officer by the
deadline in Section 2.3, SIGNIFICANT DATES.

Authorization will be granted if the proposed methodology can be shown to
contain complete instructions and guidelines for developing information systems
under a phased deliverable approach such as described by SDM/Structured or as
compressed by common information engineering methods to Planning, Analysis,
Design, Construction, and Audit phases. The proposed methodology will define
tasks, activities and deliverables with clear guidelines and quality controls for
each to assure that all relevant issues, problems, functions, data, processing, and
control objectives are met by the deliverable system and its documentation.

silds
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2.7

2.8

The proposed methodelogy shall be requested for review and authorization for its
use in completion of work in response to this RFP by letter addressed to the
Procurement Officer.

The proposed methodology shall be fully described and a cross-reference of the
tasks, activities, and deliverable document contents between the proposed
methodology and SDM/Structured shall be provided. A sample work pian,
deliverable document Table of Contents, and detail descriptions and guidelines for
sample tasks and activities is to be submitted for ICSD raview.

The Procurerhent Officer will complete its review and reply in writing to the
requester within ten (10) working days after the request is received.

if Offeror is awarded the contract and does NOT receive authorization to utilize
another methodology, then Offeror must comply with the SDM/Structured
Methodology.

WRITTEN INQUIRIES

Written inquiries concerning this RFP shall be subm:tted to the Procurement
Officer at the Procurement Officer's address no later than the date and time
specified in Section 2.3, SIGNIFICANT DATES. No Offerors’ conference will be
held.

Written inquiries must be received, not simply postmarked, by the Procurement
Officer by the deadline specified. Written inquiries must state the page,
paragraph, and line or sentence to which the question relates.

Ali written inquiries received by the Deadline for Written Inquiries specified in
Section 2.3, SIGNIFICANT DATES, shall receive a written response that will be
mailed to each Offeror who has submitted a Letter of Intent, All written responses
shall be issued as an addendum to the RFP and become, thereby, part of the
RFP.

Oral questions will be allowed and spontansous answers to these questions will
be provided by the State. However, Offerors rmust understand that responses to
the oral questions will not be binding on the State. Offerors are specifically
cautioned that verbal discussions, questions, and replies thereto shall not have
the effect of changing the provisions of the written RFP. i Offeror wants a formal
answer to oral questions, Offeror must submit questions to the Procurement
Officer in writing by the Deadline for Written inquiries in Section 2.3,
SIGNIFICANT DATES.

AVAILABLE DOCUMENTATION

The tollowing documents are on file with the ICSD, Procurement Officer.
Prospective Offerors wishing to examine any of these may do so by making
arrangements with the Procurement QOfficer:

=  SDM/Structured Reference Manuals

= Statewide Standards Manuals
» Computer and Telecommunications Strategic Plan

oliig

)
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2.9

2.9.1

2.9.2

2.9.3

2.9.4
2.2.4.1

PROPOSAL CONTENT

This section prescribes the standard format for a Proposal submitted in response
to this RFP. The standard format wili make it easier for the PRC to review,
compare, and evaluate Proposals, and to check to see that the minimum
requirements are met by each proposal. The format is not an attempt to limit the
content of a proposal in any way. The Offeror may include any additional data or
information that is deemed pertinent to this RFP. However, a proposal should be
prepared simply and economically, providing a straightforward and concise
delineation of the Offeror's ability to satisfy the requirements of this RFP.

Transmittal Letters

A Transmittal Letter shall be attached to the Proposal. The Transmittal Letter
shall be in the form of a standard business letter on official business lettarhead
and shall be signed by an individual authorized to legally bind the Offeror.

Offeror's Letter

#The Transmittal Letter shall include:

a. A statement indicating that the Offeror, and its subcontractors, if any, are
corporations or other legal entities.

b. A statement that the Offeror and its subcontractors, if any, are or will be
registered to do business in Hawaii and will obtain State General Excise Tax
Licenses by the start of the work,

c. A statement acknowledging that all addenda to this RFP has been received by
the Offeror. I no addenda have been received, a statemeant 1o that effect shail
be included.

d. A statement that the Offeror's Proposal and the prices listed in the Proposal
are firm and shall remain so throughout the Contract period.
Subcontractor's Statement

if subcontractors will be used, a statement from each subcontractor must be
appended to the Transmittal Letter, signed by an individual authorized to legally
bind the subcontractor and stating:

a. The general scope of work to be performed by the subcontractor.
b. The subcontractor's willingness to perform the work indicated.

Proposal

Introduction

When an Offeror submits a Proposal, it shall be considered a complete plan for
accomplishing the tasks described in this RFP and for accomplishing any
supplemental tasks the Offeror has identified as required to successtully produce
the deliverables. The Offeror's plan must demonstrate an understanding of and
the ability to meet and perform all contractual requirements listed in this RFP,
including all contractual services.

301147
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29.4.2

The person signing the proposal for the Offeror shall initial any and all corrections
to the Proposal in ink. Any illegible or otherwise unrecognizable corrections or
initials may cause rejection of the proposal.

All Proposals will remain confidential until all parties execute a contract.
Thareafter, the winning Proposal will be made public except for those sections,
which the Offeror considers, and the State agrees, to be trade secrets or
proprietary material. All unsuccesstul Offeror's Proposals shall be a part of the
contract file and available to public inspection.

The Proposal shall include the parts explained in Section 2.9, PROPOSAL
CONTENT of this RFP and shall use the same section titles for identification
purposes.

The Proposal shall be organized as follows:
Section I: Proposal and Transmittal Letters
Section |: Executive Summary
Section 1l Project Approach, Work Plan and Schedule
Section IV:  Organization and Staffing
Section V: Offeror Background and Experience
Section VI:  Price
Section Vil:  Certification
Attachment A: Staff Resumes
Attachment B: Stalf References
Attachment C: Offeror’s Financials
Attachment D: Offeror's References
#Attachment E: Subcontractor Resumes and References
Attachment F: Technical Point Response Worksheet
#Attachment G Tax Clearance Packet
Attachments H-Z as assigned by offeror

Required Proposal Letters

A Proposal Letter must be:

a. Signed by individual(s} authorized to legally bind the Offeror,
b. Dated, and

c. Affixed with the corporate seal, if any.

If the Offeror is a corporation, evidence in the form of a certified copy of a
corporate resolution or certified copy of articles of incorporation or bylaws shall be
submitted showing the individual's authority to bind the corporation. If the Offeror
is a partnership or joint venture, each member of the partnership or joint venture
must sign the proposal letter, or evidence, in the form of a parinership agreement
or joint venture agresment must be submitted showing that the individuals signing

301148
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2.94.3

2.94.4

2945

the proposal letter have the authority to bind the partnership or the joint venture.
The fully executed proposal letter must be submitted along with the technical
proposal.

The proposal letter must be on the Offeror's official business letterhead. The
proposal letter shall include a statement that the Offeror understands and will
comply with all terms and conditions in the RFP. Also, see Section 2.9.2 on page
1.

Executive Summary

The Executive Summary shall condense and highlight the contents of the
Proposal in such a way as to provide a broad but clear understanding of the entire
proposal.

Project Approach, Work Plan and Schedule
Project Approach:

This section shall provide an overview of the entire project with the objective of
demonstrating the Offeror understands of the tasks involved to produce each of
the deliverables. This section shall contain a description of how the Offeror
proposes to carry out these tasks and why this approach was selected. ltis
important that this section not only demonstrates the Offeror's understanding of
the requirements of the RFP, but also demonstrates an understanding of the
current operation, operational environment, and functionality of the critical
application systems and the reasons for selecting the proposed approaches.
Therefore, the following considerations shall be included for the purpose of
avaluation:

a. #The Ofteror's approach and strategy for designing and implementing a
comprehensive BCIS.

b. The identification of specific and significant considerations users will need to
address when migrating to the new system.

c. The approach and sirategy for addressing data migration and the
implementation of BCIS without disrupting BOC operations.

d. Adelineation of any anticipated problems.
Work Plan and Schedule:

This section shall also include a detailed work plan for the tasks required to
produce each of the deliverables covered by this RFP. {See Section 3.11, WORK
PLAN.) A Work Plan is crucial to allow the PRC to gauge the Offeror's relative
understanding of the tasks at hand.

Project Organization and Staffing
This section shall include:

The project organization chart, showing the chain of authority and responsibility of
the Offeror's project personnel. All personnel to be assigned to the project are to

appear on the organization chart. Names and work locations of project personnel
shail be included. The total number of personnel in the organization chart is to be

shown. 3@%;%%{;
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2.94.6

Descriptive information for personnel, indicating their titles, fax and phone
numbers, major areas of respensibility and location during each phase of the
contract with proposed estimatas of the staff-hours to be provided by each
individual. :

Included in Attachment A, STAFF RESUMES, of the Proposal shall be a resume
of each individual who appears on the organization chart. Resumes shall highlight
experiences on specific projects that may be related to this project. Resumes
should contain information relating fo each person’s experience, education, and
skills. This should include, but not necessarily limited to, specific degrees, dates,
names of employers, position titles, and educational institutions.

Included in Attachment B, STAFF REFERENCES, of the Proposal shall be
references for each individual whose resume is included in Attachment A, STAFF
RESUMES. There shall be at least three (3) references for each individual, Each
reference shall include the contact person's name, address, and telephone

numbers. References shall be former employers or persons who can provide
information on the individual's experience and competence.

A description of all projects previously performed by the Lead Consultant that are
relevant ta this project and demonstrate the Offeror's qualifications and
experience, including customer name, brief description of the project, time period
of the project and the computer environment used. Client references, along with
contact telephone numbers, shall also be provided. The Department reserves the
right to contact any of the Offeror's previous clients, including client references, to
assess the Offeror's quality of work performed.

#If subcontractors are used, the information required in Section 2.9.4.5,
PROJECT ORGANIZATION AND STAFFING, must aiso be provided for the
subcontractors.

For information relating to date of employment for employees and subcontractors,
see Section 3.13, CONTRACTOR STAFFING.

Ofteror Background and Experience

This section shall include for the Offeror and each subcontractor (if any): the
background of the offeror (and each subcontractor), its size and resources, details
of corporate experience relevant to the project, and a list of other current or recent
related projects. The proposal shall include the following:

a. A description of projects previously performed by the offeror that are relevant
to this project and demonstrate the Offeror's qualifications and experience,
including customer name, brief description of the project, time period of the
project and the computer environment used.

b. Included in Attachment C, OFFEROR'S FINANCIALS, of the Proposal shall be
the financial statements for the offeror, preferably audited, for the previous
three years. If this data is unaudited, copies of filed tax returns must be
provided. As with trade secrets or other proprietary data, an Offeror shall
request in writing, nondisclosure of the financial information o be kept
confidential. Otherwise, contents of all proposals shall be made public as
provided in section 3-122-58 after all parties sign a contract.

c. identification of litigation currently impacting the offeror, if any.

2811580
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d. Included in Attachment D, OFFEROR'S REFERENCES, of the Proposal shall
be at least three (3) recent client references. These are to include the name
of the client organization; name, title, and telephone number of the contact
person; date, duration and brief description of work performed for the client.
By listing the references, Offeror grants the State authorization to contact
these client references.

e. #included in Attachment G, OFFEROR’'S TAX CLEARANCE, of the Proposal
shall be an original or certified copy of a tax ciearance issued by the Hawaii
State Department of Taxation (DOTAX) and the Internal Revenue Sarvice
(IRS) must be submitted. The tax clearance shall be obtained on the two-part
Tax Clearance Application {Form A-8) that combines DCTAX and RS tax
clearances. Please refer to the attached tax clearance packet for the forms,
Appendix A, TAX CLEARANCE PACKET.

Tax clearance submitted with a sealed offer must be valid on the solicitation legal
ad date or any date thereafter up to the offer due date. A valid tax clearance
received with an offer will remain valid for the contract award.

#Price

#Offerors shall propose and identify a price as required in this section. This price
will be inclusive of all federal, state and local taxes. All proposals will be
submitted on the provided forms included in this RFP. The Proposal shall also
indicate hourly costs for each of the personnel assigned to the project. include in
the Proposal all travel to and from the Continental U.S., living expenses, and
taxes required for completion of the project.

This section is divided into two parts. One part will address all requirements and
tasks defined in this RFP exciuding Task 6 Section 3.10.6, Load Back Microfilm
images. The second part will address only Task 6 Section 3.10.6, Load Back
Microfiim Images. Offerors are permitted to submit offers for either part or both
parts.

The format of this section shall contain the following:

A clearly marked title page indicating PART A, in BOLD type centered on this
page. All subsequent pages shall be marked as belonging to PART A by placing
“PART A” in the upper left corner of each page belonging to this PART A. If the
Oftferor is not proposing a price for this part, it should be noted on the PART A title
page with the following in BOL.D type centersd on that page, “Offeror declines
proposing a price for PART A”.

A clearly marked title page indicating PART B, in BOLD centered on this page. All
subsequent pages shall be marked as belonging to PART B by placing “PART 8"
in the upper left corner of each page belonging to this PART B. If the Offeror is
not proposing a price for this part, it should be noted on the PART B title page
with the following in BOLD type centered on that page, "Offeror declines
proposing a price for PART B".

The Offerors shall also breakdown the price of each task including a subcategory
for the past implementation support. A further breakdown of the pricing structure
may be requested during the Proposal Review.

301151
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2 PROPOSAL PREPARATION
The Tasks for this project are identified in Section 3.10, Implementation Plan and
are summarized here. Please note that Section 3.10, requires Offerors {o include
additional tasks as the Offeror deems appropriate and the price for each is to be
included hera.
a. Establish BOC Network
install network wiring
install the print and file server
Integrate BOC network with DLNR network
Individual workstations
b. BCIS Requirements Validation
c. install Database/Application server hardware and software
Instali Application software
Import LCATS and General Index databases {Convert or Migrate)
Verify database integration and application operation
d. Install hardware and software for current LCAT remote access users
integrate Imaging on BOC Network
install imaging hardware and sofiware
Verify network operation with imaging technology
e. Integrate Imaging into BCIS
Enhance and verify BCIS operation to include imaging
Confirm application function and data integrity
f. Load Back Microfilm Images
g. Extend Remote Access to BCIS Text
Acquire data communication circuits to designated sites(*)
Install and verify hardware and software
Text level support
h. Extend Remote Access to BCIS images
Acquire data communication circuits to designated sites(*)
Install and verify hardware and software
image level support
i. Enable Public Access to Text
Install hardware and software
Establish and verify hot links to State Home page
install and verify security infrastructure
Develop procedures to limit public actess impact to BOC operation
j. Enable Public Access to Images
Install hardware and software
) Verify correct operation and network integrity
k. Data Remediation
I. GIS Requirements Study
2948 Cartification ¢ g o
‘ 301152

Proposal shall include a certification that:
a. The prices and cost data were arrived at independently, without consultation,
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2.10

2.1

communication, or agraement with any other Offeror or competitor.

b. Unless otherwise required by law, the prices and cost data that were
submitted have not been knowingly disclosed by the Offeror, directly or
indirectly, to any other Offeror or competitor prior to the award of the contract.

c. No attempt was made or will be made by each Cfferor to induce any other
person or firm to submit or not to submit a price for the purpose of restricting
competition.

d. The price shall remain in effect for six (6) months following the date that
proposals are due.

PACKAGING OF PROPOSAL

Eight (8) sets of the Proposal are required, one to be clearly marked as
ORIGINAL and the others as COPY ____ of 7 COPIES. The original is to be single
sided, unbound and is to be signed by the persen with the authority to commit the
Offeror.

The envelope of the Proposals must:
» Be Clearly marked as follows:

DAGS SEALED PROPOSAL TO REPLACE THE LAND COURT
AND REGULAR AUTOMATED TRACKING SYSTEM FOR THE
DEPARTMENT OF LAND AND NATURAL RESOURCES, BUREAU
OF CONVEYANCES
SUBMITTED IN RESPONSE TO RFP-99-1CS-022
STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES,
iCsD
1151 PUNCHBOWL ST. B10
HONOLULU, HAWAII 96822

* Indicate the name, address, telephone number and FAX number of the
Ofteror; and,

= Be sealed.

BEST & FINAL OFFER

Following the discussions between the PRC and the top three {3) Priority Listed
Offerars, the top three (3) Priority Listed Offerors may be asked to provide their
Best & Final Offer,

if a Best & Finat Offer is identicaf to the initial proposal, the Offeror need only
send a notification stating this fact and the previous submittal will be used as the
best and final offer. This letter shall be in the form of a standard business istter
on official business letterhead, shall indicate the Offeror's exact legal name, and
shalil be signed by an individual authorized to legally bind the Offeror.

The Best & Final Offer must be submitted by the date and time specified in
Section 2.3, SIGNIFICANT DATES.
301153
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212

2.13

214

The Offeror is requested to use the exact legal name, as registered at the
Department of Commerce and Consumer Affairs, in the appropriate space on the
Proposal Forms. Failure to do 50 may deilay execution of the contract.

The contents and format of the BEST & FINAL OFFER are identical to the:
PROPOSAL as specified in Section 2.3, PROPOSAL CONTENT. The Offerors
shail highlight the items, which vary from the original offer.

PACKAGING OF BEST & FINAL OFFER

Eight (8) sets of the Best & Final Offer will be required, one clearly to be marked
as ORIGINAL and the others as COPY ___ of 7 COPIES, the original to be signed
by a person with the authority to commit the Qﬁator.

The envelops for the Best & Final Offer must:

« Be clearly marked:

"DAGS SEALED PROPOSAL TO REPLACE THE LAND CQURT
AND REGULAR AUTOMATED TRACKING SYSTEM FOR THE
DEPARTMENT OF LAND AND NATURAL RESOURCES, BUREAU
OF CONVEYANCES.

BEST & FINAL OFFER"

» Indicate the name, address, telephone number and FAX number of the
Offeror; and,

» Be sealed.

EVALUATION COMMITTEE

Proposals submitted by the deadline specified in Section 2.3, SIGNIFICANT
DATES in response to this RFP shall be evaluated by the PRC. Any member of
the PRC who finds him or herself in a conflict of interest, as defined by the Rules
of the Ethics Commission, shall be immediately replaced.

PROPQGSAL COMPLIANCE REVIEW

The PRC shall perform an initial evaluation each Proposal to determine whether it
complies with and is responsive to the RFP instructions. At this stage, Proposals
will ba reviewed for timeliness of submission, completeness, and compliance with
the requirements and qualifications specified in this RFP. Tha Exscutive
Summary and the Cfferor Background and Experience sections will be evaluated
as part of the Compliance Review. The PRC will evaluate the price and its
supporting decumentation against realistic contemporary prices. The PRC will
also be evaluating the price to confirm that the total of the individual proposal item
prices matches the Total Proposal Price. In case of an error in addition, the sum
arrived at after adding the individual proposal items prices will govern. Offerors
must include all required items in order to qualify, The checklist of items is
included in Appendix E, PROPOSAL COMPLIANCE REVIEW.

At thig stage, the evaluation of the Proposals shall be on a "pass/no pass” basis.
Those Proposals that do not comply with the requirements of the RFP will be
rejected from further consideration. A Notice of Compliance Disqualification shall
be sent to those Offerors whose Proposals are disqualified under this section by
the date shown in Section 2.3, SIGNIFICANT DATES. B
301154
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2.15

2.186

217

SUBSTANTIVE EVALUATION#

Those Proposals that meet the requirements of the RFP during the Cornpliance
Review shall then be fully evaluated according to the criteria listed below. Overall,
the Proposal must demonstrate the Offeror's understanding of the issues and the
ability to meet and satisfactorily produce all contractual requirements listed in the
RFP, including all contractual services. The price must be realistic given the wark
plan, and must illustrate an aggressive, competitive approach to maximizing the
State's limited resources.

#Each member of the PRC will rank the Proposals by how advantagsous they are
to the State. The PRC members will then discuss the rankings and the rationale
for the positioning at evaluation meetings. When the discussions have been
completed, the members will be asked ta rank the Proposals independently. The
individual PRC member's Proposal rankings will be averaged to determine if the
propasal is acceptable, potentially acceptable or unacceptable. The three (3)
Proposals with the highest average ranking will be designated as the Three (3)
Pricrity Listed Offerors.

#The PRC will use the criteria defined in ICSD A-158 and A-160 as described in
Appendix E, PROPOSAL COMPLIANCE REVIEW for the substantive evaluation
of the Proposals and as a basis for their ranking. The general criteria are as
follows:

= Offeror background, long term system support, and reasonableness of the
prices

« Experience, demonstrated knowledge and depth of understanding of the
issues

= Creativity in the ovarall approach and in each task of the project
« Approach, comprehensiveneass of and logic in the workplan

=  Ability of the Qfferor to perform based upon demonstrated experience and
performance on similar projects

« Qrganization, staffing, and qualifications of personnel assigned to the project

NON-DISCLOSURE CF PROPOSALS

The contents of any proposal shall not be disclosed during the review, svaluation,
discussion or negotiation process. Once all parties have signed a contract, all
proposals, successful and unsuccessful, become availabie for public inspection.
Those sections that the Offeror and the State agree are confidential and/or
proprietary shall be excluded from access.

DISCUSSICNS

Discussions may be held with the top three (3) Priority Listed Offerors. These
discussions are intended to answer any questions the PRC may have regarding
an Offeror's proposal.

The content and extent of each discussion will be determined by the PRC's
gvaluation of the deficiencies in each proposal. The PRC will not indicate to an
Offeror a price that it must meet in order to obtain further consideration nor will the

01155
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PRC advise an Offeror of its price standing relative to another Offeror. However,
the PRC may inform an Offeror that its price is considered too high or unrealistic.

The PRC will attempt to disclose ali deficiencies noted in the proposal. These
deficiencies may include: proposed personnel that the PRC considers unqualified;
unrealistically low or high pricing; unrealistically low or high estimated efforts; and
questionable technical or management approaches.

#The PRC will not disclose technical, managerial, or pricing solutions to noted
deficiencies. The intent of the discussion is not to initiate a pricing or service
auction, but rather to give the Offeror the opportunity to make the PROPOSAL as
advazita‘geeus to the State as possibla

The PRC shall establish procedures and schedules for conducting discussions
and keep a record of the date, place, purpose, and those attending. Priority
Listed Offerors shall be accorded fair and equal treatment with respect to any
opportunity for discussions and revisions of proposals.

If during the discussions there is a need for any substantial clarification or change
of the RFP, the request shall be amended by an addendum. Such addenda to the
RFP shall be distributed only to the three (3} Priority Listed Offerors. The three
(3) Priority Listed CHerors shall be permitted to submit new proposals or amend
those submitted. After Best & Final Offers are received, final evaluations will be
conducted. The PRC will make the final recommendation to the Procurement
Officer for selection of the contractor for an award.

3011458

Final: February 20, 1989 20 RFP IC$-FY-80-022



3

SCOPE OF WORK

3.1

3.2

3.3

GENERAL STATEMENT

The BCIS is to be implemented in accordance with the specifications, general
proposal requirements and conditions, and appendices included herein.

PRIMARY OBJECTIVE

The primary objective is to design, deveiop and implement enhancements to the
LCATS and integrate the General Index system into its operation. Specific
requirements of the BOC include:

. #Retain all of the current functions and facilities provided by the Land
Court and Regutar systems. This includes remote access by current
customers.

. Retain the current ability to permit LCATS access to subscribers.

. Retain the current look and feel of LCATS to minimize the operational
impact of BCIS on the BOC.

. integrate the BCIS into BOC operation without disruption to staff and
customers, mairtain zero data loss or reentry and minimize the complexity
of data conversion to insure data migration accuracy.

. ' Permit access from any neighbor island.

= Enable the BOC to electronically store and retrieve images of documents
recorded and provide for the option to extend retrieval of these images
from any neighbor isiand at a later date.

. Convart microfilmed images of documents to a format and media
compatible with the new BCIS.

The Offeror shall also develop a work plan (Plan) that will implement the
requirements of this RFP in such a way that the BOC and 1CSD have a clear
understanding of the technical and processing requirements of the replacement
system, and how the proposal will satisfy the functional requirements of the BOC.

CHARACTERISTICS OF THE NEW LCAT AND REGULAR SYSTEM

The BCIS developed in accordance with this RFP shall have the following
characteristics:

e. Efficient. The BCIS should be designed to fit the work flow and volume of the
BOC, with reasonable room for expansion.

f. Economically feasible. The BCIS should be implemented within the State's
financial, operating, economic, and technological constraints.

g. Functional. The BCIS shouid be designed with techniques and technology
proven to work at similar installations to the BOC.

h. Manageable and user friendly. The BCIS aliows all BOC personnel, with
reasaonable training, to easily and fully utilize the system.

i. Accessible, yet secure. The BCIS addresses physical and system access
security concerns at all sites and centers. 1t is equipped with built-in security

sits7
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3.4

3.8

3.5.1

3.5.2

3.5.3

3.54

to protect the integrity of programs and systems that require limited access. It
allows reasonable access to those who need it.

j- Safe. The BCIS must provide for the reliable access to information stored on
its hardware and the maximum amount of time the data is available to the
BOC. '

k. Accurate. The BCIS must insure that data storad is accurate and incorporates
all data elements present in the LCATS and General index systems.

THE CURRENT ENVIRONMENT

The BOC currently utilizes two systems. The Reguiar System, a partially
autornated system with only the index automated. The Land Court System or
LCATS, is fully automated. Both processes are similar and include many of the
same document processing requirements. The Land Court System requires
additional document verification steps not required in the Regular system.

A description of the existing applications can be found in APPENDIX J, LAND
COURT AND REGULAR SYSTEM PROCESSES AND ENHANCEMENTS. The
appendix also contains existing system modifications required by the BOC.

ENHANCEMENTS

The BOC needs a system of receiving, sorting, storing, and disseminating
information.

In the past and present, that information is usually received in "hard copy” format,
that is, it is printed on paper. This creates a number of physical problems and
inefficiencies. It would be to the advantage of the Bureau of Conveyances to
have the media of transferring information be electronic.

In order to achieve that goal, there appeaf' to be several steps to take.

Consistent.

Depending on the system hardware and software, there will probably need to be a
standard form, or at the very least, standard information given in a predetermined
format.

LAN.

There needs to be an interconnection, probably in the form of a Local Area
Network (LAN) that links the office staff to one another and a central databass, or
server.

Operating System Standard.

There nesds to be one operating system, determined by the LAN and server
configuration.

Standard Hardwars.

There will need to be some similar hardware, personal computers or workstations,
throughout the office.

301158
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3.5.5

3.5.6

3.8.7

3.5.8

3.5.9

3.5.10

3.5.11

3.5.12

3.5.13

3.5.14

3.5.18

Training.
There will be a need for training on the BCIS.

Redundancy.

There will need to ba redundancy in the entire system, similar to that currently in
banking institutions.

Access to Information.

Very importantly, there needs to be a way to get received and stored information
out of the office and into the hands of the generali public and industry.

Fees.

This information we have is valuable. There must be a way to receive
compensation for providing that information.

Standardization.

There must also be a way to compensate compliance and cooperation within the '
industry and with the general public.

Safeguards.

There needs to be safeguards, firewalls, when Internet access is integrated within
the system to protect against the potential loss or damage of irreplaceable
information.

Data Analysis.

There needs to be a way to analyze data stored to gather information from this
data,

Data Migration.

There needs to be a way to put existing information and records into the BCIS to
provide for the same accessibility.

Backward Compatibility.

The proposed system must accommodate old and new technology, and permit
either since not ail users who will be accessing the system will be on the same
technological playing field.

Working System.

The Contractor must stand behind the system and insure that it will work as
proposed.

Disaster Recovery.

There needs to be a back-up plan for times when the syétem does not work, as in
the case of a major equipment failure.

301150
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3.5.16

3.5.17

3.6
3.6.1
3.6.1.1
3.6.1.2
3.6.1.3
3.6.1.4
3.6.1.5
3.6.1.6
3.6.1.7
3.6.1.8
3.6.1.9
3.6.1.10

3.6.1.11

3.6.1.12

3.6.1.13

3.6.1.14

Access Security.

There needs to be security for individuals providing information. The State
requires that data encryption be an available option.

Minimize Disruptions.

Care must be given during the implementation process to keep disruptions of the
BOC operations to a minimum.

IMAGING REQUIREMENTS
General imaging Requirements

The imaging technology proposed must support both locally attached workstations
and those that are remotely connected to the imaging server by
telecommunications lines.

#The proposed system rmust integrate the BOC's current microfilm capture
procedure.

The proposed system must permit any BOC user, with proper hardware and
software, to refrieve and view images from the proposed BCIS.

The Offerar's proposal must identify the hardware and software needed to adapt
imaging to a variety of needs. ,

The system shall run on server hardware that can effectively and efficiently
support workflow and imaging for the BOC.,

Jukeboxes must allow for definable allocation of files so that individual platters
reflect appropriate BOC retention schedules.

#The system must meet any legal requirements for image storage and retrieval
while providing the fastest access times possible.

The system shall support batch scanning.

#The system shall provide effective methods for scanning and indexing leng
{maximum 8 1/2"x 14") documents and address the long term goal of
incorporating map images.

The proposed system must be able to scan and recognize bar code infoermation.

Offerors must include a two-sided scanner since the BOC receives approximately
200 doubied-sided documents a day.

Users within the BOC shall be able to retrieve an 8 1/2" X 14" document stored on
a jukebox in less than 15 seconds {disk mount time and image view time). Please
include documentation for jukebox response time.

An image for viewers at a remote site shall be available for transmission in less
than 15 seconds.

Users shall be abie to retrieve a page from an active file on magnetic media in
less than 2 seconds,
4 1
sbilbl
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3.6.1.15

3.6.1.16
3.6.1.17

3.6.1.18

3.6.1.19

3.6.1.20

3.8.1.21
3.6.1.22

3.6.1.23

3.6.1.24

3.6.1.26
3.6.1.26

3.6.1.27

3.6.1.28

3.6.1.28

3.6.1.30

From magnetic media, users shall be able to turn from one page in a document to
another in less than 1 second.

The system shall provide zoom capabilities.

The retrieval screen shall display both the index and the imaged document,
simultaneously side by side.

The system shall allow staff to index documents while looking at the documents
online,

#The system should allow for the long term goal of scanning and printing
oversized maps.

The system must allow for 64 electronic comments with 256k minimum per note
tor each image, visually associated with the document or map.

It is desirable that these be the electronic form of Postit type notes.

Image file formats must suppori the Consultative Committee for International
Telephone and Telegraph (CCITT) Group 1l and IV standard. images shall be
scanned in at a minimum of 200 dpi for most documents and 300X400 dpi for
documents with small fonts, handwriting, or detailed line art.

Users shall be able to browse through documents and quickly retrieve selected
pages.

Users shall be able to print groups of pages from a long document by simply
identifying the range of page numbers, such as 3-5,8-10.

Users shail be able to display two pages of the same document side by side.

The proposed system must have the ability to scan images in random order and
prasent them later in sequence by Official Record Number. {Labels with OR
Number will have been attached as part of cashiering).

For Official Record documents, the system must interpret the Official Record
Number on the label on page | of every document and add a haif inch
identification area including this number to the scanned image of each page of
that document. This identification area must include the Official Record Number.
and the page number in the form "page | of 5, stc:”.

The proposed system must pravide image enhancement capabilities to assure
good quality images from scanned documents.

The proposed system must provide the State with the capability to correct the
stored image of documents. The original document number must be retained.
The legal integrity of the document must be preserved.

The proposed system must permit the capability to generate microfilm images of
all scanned documents and map images.

The proposed system must maintain and repaort statistics for the scanning process
to include number of documents scanned, number of pages scanned, broken
down by operator, and the number of errors encountered. These must be

s011613
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3.6.1.31

3.6.2
3.6.2.1

3.6.3
3.6.3.1

3632
3.6.3.3
'3.6.3.4
3.6.3.5

3.6.3.6
3.6.3.7
3.6.3.8
3.6.3.9
3.6.3.10
3.6.3.11

3.6.3.12
3.6.3.13

3.6.3.14
3.6.3.15

3.6.3.16
3.6.3.17

accumulated and reported on a daily or monthly basis at the minimum.

The system must be able to export imaging statistics to ary major spreadshest
packagse.

Application image Processing Requirements

The system must recognize when a document is scanned with ancther document
as an attachment.

Database Requirements

The database must be a production class DBMS to ensure data integrity at all
times, which includes back-ups and recovery capabilities. The preferred
databases are DB2 or Oracle. If alternative databases are suggested, please
indicate the reason for supporting the alternativef,

Capabilities for index and image maintenance and access.
Automatic error detection and recovery.
Dynamic backup of in prograss updates after process failure.

All transactions that have not completed successfully as a result of a power
failure, failure of any software related to BCIS, failure or unplanned emergency
shutdown of any equipment must be backed out. The term completed shall mean
the confirmed storage of data related to any part of the transaction. The offeror
shall detail his level of compliance with this requirement.

Maintenance of accurate and duplicate audit record on separate physical medium.
Support for mirrored (duplicate) images.

Locking mechanisms to guarantee data integrity.

Deadlock detection and prevention.

Multi-threaded processing to speed access fime between users and the database.

Concurrent processing of more than one user request accessing the database at
thae same time.

Formatting of fields and rule based edits by the system administrator.

A complete audit trail of revisions changes and edits to information in the
database.

#Backups at a preset time without interrupting database access. Incremental
backups shall be supported.

The ability for all fields to be marked “required” or "not required” depending on the
type of data being entered.

Different security levels within the same database for documents.

The ability for users to generate reports and queries according to their needs.
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3.6.3.18
3.6.3.19
3.6.3.20
3.6.3.21
3.6.3.22

3.6.3.23
3.6.3.24
3.6.3.25
3.6.3.26
3.6.4
3.6.4.1
3.6.4.2
3.6.4.3
3.6.4.4
3.6.4.5

3646

3.64.7

3.6.4.8

3.64.9

Online, context sensitive heaip.

Online training facilities for end-users.

"Hot key" capability to move from screen to screen, software to software. -
Both menu and key codes for customers.

Consistent terminology within a screen, from screen to screen, and in online help
and vendor documentation.

Current optical image available online.

Optical image available offline (with platter identified).

Microfilm image available (with reel and image identified).

No image available.

Optical Scanner Requirements

Scan heavy card stock

Capture pencil and light markings

Scan a minimum of 8 pages per minute for iow volume applications
Scan 8.5 x 11 and 8.5 X 14 size documents

#Scan maps up to 18" x 26" depending on the needs of the department. Some
older maps have canvas. This requirement is to be a part of Section 3.10.12,
Task 12 IS Requirements Study.

Backing; scanners should be able to feed these documents effactively. Must be
able to sheet feed full range of documents including standard 8 1/2" X 11" and
81/2" X 14",

The proposed system must be capable of utilizing standard brand name laser
printers.

Optical storage configuration shall include optical disk storage devices that
provide the option of selecting WORM or erasable media on the same jukebox.
Depending on the department or need, there will be a requirement to migrate
images from WORM to erasable to allow editing of documents on erasable media
that are also recorded on WORM for unalterabie storage.

Produce templates to be used to scan in document information required for
indexing purposes. The proposed system should also prompt user when it is not
able to recognize the information to be captured. This will reduce the effort to
manually key in information.

sfii6ed
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3.7
3.7.1

3.7.2

3.7.3

3.8

3.8

3.9.1

GENERAL NETWORK REQUIREMENTS

Inter-Island Communications

The State requires that the BCIS be accessible to users and staff on neighbor
islands and on alternate locations on Qahu. This will require communication
facilities and infrastructure from each remote site back to the central facility
housing the BCIS. The proposal shall identify recommendations and costs
necessary to make these connections.

Local Area Network Requirements

The State requires that all minicomputers, PC's, file/print servers or workstations
proposed as part of this RFP be configured for a Local Area Network. The Offeror
shall propose a configuration based on the requirements of this RFP and the State
shall review it and may make changes it deems necessary.

Minicomputer and Work Station Requirements

The BOC has instalied a number of PC's and laser printers. The Offeror shall
review this equipment and determine if they are compatible with the equipment
being proposed. If the equipment is compatible the Vendor need only propose
equipment for BOC staff that do not have the hardware and software needed to
access the BCIS.

For those that need equipment, it should be consistent with the hardware and
software already installed in the BOC. Further, the Vendor shall obtain approval
of the STATE prior to placing equipment orders.

UNIX SERVER

The proposed systemn must include in its design a UNIX based server. The
existing LCATS application is to be migrated to a UNIX based server with all user
workstations connected to it using TCP/IP. The addressing requirements will be
provided by the State after award. The design shall incorporate, physically, two
servers to provide sufficient redundancy to insure the continued operation in the
event of a failure of one of the servers.

The proposed system will be operated by ICSD. The actual hardware platform on
which the system wili be operated will be a consolidated UNIX server. This server
will permit the operation of each server as a unigue entity but allow the ICSD to
operate it as one physical machine. For the purpose of evaluating proposals, the
Offeror must provide a hardware configuration based on UNIX sufficient to support
all tasks of this project. The State will reserve the right to utilize the proposed
machine configuration or place the system on the ICSD consolidated server.

REMOTE ACCESS REQUIREMENTS

The proposed system shall continue the LCATS capability to permit authorized
users remote access. The remote access enhancements shall include, but not be
limited to, the following:

Secure Access.
#For Internet access, Permit secure access using proven technology.

301164
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3.9.2 Cost Effective.
' Offeror shall propose a cost-effective way of charging remote users for printing

documents or maps; or permitting unlimited printing for a set fee.

3.9.3 Operational impact.
Permit secure access without impact to the daily work performed by BOC staff.

394 Neighbor Island Access.

| Provide the BOC with the capability to access its primary server remotely by BOC

staff from neighbor islands.

3.10 #IMPLEMENTATION PLAN
#The Contractor's work is to be perfarmed by distinct tasks and work on each task
shall commence when the Contractor is officially notified by the State. The
Offeror's Proposal should include a realistic implementation plan that incorporates
the requirement of this RFP that each task be proposed and completed
individuaily. The Department is aware that prompt decision-making is required for
the successful implementation of the project. The State had identified the
following tasks as follows:

3.10.1 Task 1: Implamenting a basic BOC network
This task will require the implementation of a local Area network for the BOC. The
network deployed for the BOC shall, when fully implemented, include imaging
capabilities. The design should incorporate this capability.

3.10.2 Task 2: BCIS Requirements Verification
This task requires the verification of the proposed BCIS with the operaticnal
requiraments of the BOC. This should include but not be limited to the following:
performing a structured walk through of specific tasks identified by the BOC,
performing a functional comparison of the BCIS with the existing LCATS and
General Index systems, and performing a data flow analysis of BCIS that will
confirm that all data paths are addressed.

3.10.3 Task 3: Replacement of the Land Court Systems

This task requires the Offeror to implement a system to replace the manual and
autornated processes of the Regular and Land Court Systems. This shall, when
fully implemented, include imaging, remote access and public access
requirements.

#The Offeror shall document how the replacement system will satisty the
functional requirements of the BOC's current Regular and Land Court Systems.
The current processing flow and the enhancements required are included in
APPENDIX J, BOC INFORMATION FLOW.

The Offeror shall also document how the data stored on the LCATS will be

integrated into the proposed system 30 r

The existing index data that is part of the Regular systern operated by the étate <
shall be incorporated into the production database for the enhanced system. This
requirement calls for the seamless access to both Regular and Land Court
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3 SCOPE OF WORK

3.10.4

3.10.5

3.10.6

3.10.7

3.10.8

3.10.9

3.10.10

Systems by authorized State personnel. In particular, this access shall require
the proposed system to access data that originated by either Regular or Land
Court systems from 1976 within the same query or update screen.

Task 4: Implementing Imaging Capability on the BOC network

This task will require the installation of imaging technology into the BOC network.
This shall include the capabilities and requirements identified in Saction 3.5,
IMAGING REQUIREMENTS.

Task 5: Implementing imaging capability to BCIS

This task will require the integration of imaging technology into the application,
network and the operation of the BOC. This shall include the capabilities and
requirements identified in Section 3.6, IMAGING REQUIREMENTS.

_ Task 6: Load Back Microfim Images

#7he BOC currently maintains historical images on microfilm. These images must
be loaded and incorporated into the image database. This requirement calls for
the loading of these back microfilm images and the seamless access to both
current and microfiimed images by authorized personnel. In particular, this
access shall require the proposed system to access any image, both current and
those that were originally microfiimed within the last ten years, within the same
query screen.

Task 7. Enable Remote Access to Text Data

This task will require the implementation of the ability to provide access to text
data stored on the proposed system from remotely located BOC operated or
approved locations. The primary focus of this task is to continue the currently
approved connections and add other locations the BOC operates or will operate.
This shall include the capabilities and requirements identified in Section 3.9,
REMOTE ACCESS REQUIREMENTS.

Task 8. Enable Remote Access to Image Data

This task will require the implementation of the ability to provide access to images
stored on the proposed system from remotely located BOC cperated or approved
locations. The primary focus of this task is to continue the currently approved
connections and add other locations the BOC aperates or will operate. This shail
include the capabilities and requirements identified in Section 3.9, REMOTE
ACCESS REQUIREMENTS.

Task 9. Enable Public Access to Text Data

This task will require the implementation of the ability to provide access to text
data stored on the proposed system from the Internet. This shall include the
capabilities and requirements identified in Sectuon 3.9, REMOTE ACCESS
REQUIREMENTS.

Task 10. Enable Public Access to Image Data 36118

This task wili require the implementation of the ability to provide access to images
stored on the proposed system from the internet. This shall include the
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3.10.11

3.10.12

3.1

3114

capabilities and requirements identified in Section 3.9, REMOTE ACCESS
REQUIREMENTS.

Task 11: Data Remediation

#This task wilf require the remediation of the BCIS database. This shalf include
tha review of each record for consistency with the BCIS structurse and values.

Task 12: GIS Requirements Study

This task requires the formulation of a proposal based upon the needs of the BOC
to store or access GIS or map data.

#WORK PLAN

#Oftaror will develop a Work Plan that supports and documents the approach that
the offeror will be proposing to satisfy the requirements of this RFP. Work Plan
refers to the schedule of tasks for all tasks of the RFP project unless specifically
designated as referring to a particular task.

This RFP allows Offerors to respond to all tasks excluding Task 6 Section 3.10.6,
Load Back Microfilm Images, only Task 6 Secticn 3.10.6, Load Back Microfilm
Images or both. The Work Plan shali reflect the election of the Offeror.

#The WORK PLAN developed shall consist of two parts. The first will be a pian
addressing all tasks. Subsequently, a WORK PLAN for each task individually
must be developed.

The Work Plan will have thirteen tasks, one for each task of the smpiementatlon.
Each Task shall include;

= A description of each task, the objectives of the task, personnel assigned to
the task, the estimated hours per person assigned to each task, and the
estimated start and end date of each task.

» Identification of task dependencies and project milestones.

* A clear and understandable graphic layout chart, such as a Gantt chart,
showing the estimated start and end dates of each task.

#The Work Plan must follow SDM/Structured guidelines unless authorized to do
otherwise as specified in Section 2.6, AUTHORIZATION TO USE ANOTHER
METHODOLOGY. The Work Plan may include additional steps or items as
deemed necassary by the Offeror.

Task 1 Work Plan

Offeror tasks to be included in the Work Plan to design, develop and implement a
BOC local area network include but are not necessarily limited to:

a. Develop a network diagram that provides all nodes required including i smagmg

workstations, scanners and printers.
b. Network shall utilize TCP/IP.
c. Network must provide a secure environment.

sGii67Y

d. Insure that the design and implementation of the BOC network will satisfy the
requirements of this RFP and in particular address Section 3.7, 3.8and 3.9 of
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et

.

g.

this RFP.

Submit an acceptance test plan for review and approval by the STATE.
Resolve problems that arise during Acceptance Test.

Provide training for the BOC and selected ICSD personnel.

3.11.2 Task 2 Work Plan

Offeror tasks to be included in the Work Plan to validate the BCIS requirements
that inctudes, but are not necessarily limited to:

a.

b.
c.

g.
h.

Develop a work plan that will validate that the design of the BCIS will meet the
needs of the LCATS and General Index systems.

Perform a structured walk through of specific tasks identified by the BOC.

Perform a functional comparison of the BCIS with the existing LCATS and
General Index systems.

Perform a data flow anatysss of BCIS that wm confirm that all data paths are
addressed.

Submit an acceptance test plan for review and approval by the STATE.
Resolve problems that arise during Acceptance Test.

Provide training for the BOC and selected ICSD personnel.
Demonstrate the enhancements to the BOC.

3.11.3 Task 3 Work Plan

Tasks to be included in the Work Plan to design, develop and implement a BOC
enhanced replacement system that shalil include but may not necessarily be
limited to those listed below. These tasks are not sequenced.

a.

e a0 o

f.

g.

#Develop the required SDM Structured documents based upon TASK 2 that
will provide a system that implements the needs of the BOC.

#Install the necessary hardware and software required to support the BCIS.
#Integrate the BCIS server into the BOC network.
#Incorporate the current General and L.CATS indexed data.

#Submit an acceptance test plan for review and approval by the STATE. The
test plan should include an actual parallel processing of data to highlight the
improvements.

Resolve problems that arise during Acceptance Test.
Provide training for the BOC and selected ICSD personnel.

3.11.4 Task 4 Work Plan

Offeror tasks to be included in the Work Plan to design, develop and implement
imaging capability on the BOC LAN include, but are not necessarily limited to:

a. #Develop a work plan that will result in the integration of imaging capability

into the BOC network.

301165
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b.

@ = o

Identify all components and identify how each piece will satisfy the imaging
requirements detailed in Section 3.6, General imaging Requirements.

The proposed implementation must not interfere with the production use of the
enhanced system when the remote access requirement is addressed.

Submit an acceptance test plan for review and approval by the STATE.
Resolve problems that arise during Acceptance Test.

Provide training for the BOC and selected ICSD personnel.
Demonstrate the enhancements to the BOC,

3.11.5 Tagk 5 Work Plan

Offeror tasks to be included in the Work Plan to design, develop and an imaging
capability to the BCIS application include, but are not necessarily limited to:

a.

@ =~ o o

#Develop a work plan that will result in the integration of imaging capability
into the BCIS.

Identify all modifications and identify how each will satisfy the imaging
requirements detailed in Section 3.6, General imaging Requirements.

The proposed implementation must not interfere with the production use of the
enhanced system when the remote access requirement is addressed.

Submit an acceptance test plan for review and approval by the STATE.
Resolve problems that arise during Acceptance Test.

Provide training for the BOC and selected ICSD personnel.
Demonstrate the enhancements to the BOC.

3.11.86 Task 8 Work Plan

#The Work Plan for this task addresses the loading of back microfilmed images
and their integration into the BCIS application and database.

3.11.7 Task 7 Work Plan

Offeror tasks to be included in the Work Plan to design, develop and implement a
capability to remotely access text data include, but are not necessarily limited to:

a.

#Develop a work plan that will permit the BOC to support access of its data by
approved remote users.

identify all components and idantify how each piece will satisfy the remote
access requirements of the BOC as detailed in Sections 3.7, 3.8 and 3.9 of
this RFP. :

The proposed implementation must not interfere with the production use of the
enhanced system when the public access requirement is addressed.

Submit an acceptance test plan for review and approval by the STATE.

e. Resolve problems that arise during Acceptance Test.

Provide training for the BOC and selected ICSD personnel, ‘
sB1168
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3.11.8

3.11.9

3.11.10

g. Demonstrate the enhancements to the BOC.

Task 8 Work Plan

Offeror tasks to be included in the Work Pian to design, develop and implement a
capability to remotely access text data and images include, but are not
necessarily limited to:

a. Develop a work plan that will permit the BOC to support access of its data and
images by approved remote users

b. Identity all components and identify how each piece will satisfy the remote
access requirements of the BOC as detailed in Sections 3.7, 3.8 and 3.9 of
this RFP.

c. The proposed implementation must not interfere with the production use of the
enhanced system when the public access requirement is addressed.

d. Submit an acceptance test plan for review and approval by the STATE.
e. Resolve problems that arise during Acceptance Test.

f. Provide training for the BOC and selected ICSD personnel.

g. Demonstrate the enhancemants to the BOC.

Task 9 Work Plan

Offeror tasks to be included in the Work Plan to design, develop and implement a
capability to remotely access text data through the internet include, but are not
necessarily limited to:

a. Develop a work plan that will permit the BOC to support access of its data by
the Public through the Internet.

b. Iidentify all components and identify how each piece will satisfy the remote
access requirements of the BOC as detailed in Sections 3.7, 3.8 and 3.9 of
this RFP. ~

c. #The proposed implementation must not interfere with the production use of
the enhanced system BOC personnel.

d. Submit an acceptance test plan for review and approval by the STATE.
e. Resolvs problems that arise during Acceptance Test.

f. Provide training for the BOC and selected ICSD personnel.

g. Demonstrate the enhancements to the BOC.

Task 10 Work Plan

Offeror tasks to be included in the Work Pian to design, develop and implement a
capability to remotely access text data and images through the Internet include,
but are not necessarily limited to:

a. Develop a work plan that will permit the BOC to support access of its data by
the public through the Internet. A61176

b. identify all components and identify how each piece will satisfy the remote
access requirements of the BOC as detailed in Sections 3.7, 3.8 and 3.9 of
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f.
g.

this RFP.

The proposed implementation must not interfere with the production use of the
enhanced system by BOC personnel.

Submit an acceptance test plan for review and approval by the STATE.
Resolve problems that arise dui‘ing Acceptance Test.

Provide training for the BOC and selected ICSD personnel,
Demonstrate the enhancements to the BOC.

3.11.11 Task 11 Work Plan

#Ofteror tasks to be included in the Work Plan to remediate and validate data in
the BCIS database. This task should provide the BOC with a database that is
correct.

3.11.12 Task 12 Work Plan

Offeror tasks to be included in the Work Plan to analyze and recommend
alternatives to the BOC that will address its GIS requirements.

3.11.13 Tasks Common to All Tasks

Offeror tasks that are common to all tasks and are to be part of each Work Plan
include, but are not necessarily limited to:

a.

#Submit a Work Plan that incorporates all Tasks on the date specified in
Section 2.3, SIGNIFICANT DATES. The updated plan will include a written
detailed description of what will be included and completed in each task. The
Work Plan is required to identify the proposed number of hours required to
complete each task.

#Obtain approval from the Project Manager for any revisions to the Work Plan
prior to the Contractor proceeding with any work on the project. Approved
changes will become the Final Work Plan for the project.

#Hold the initial meeting of the project on the Estimated Start Date specified in
Section 2.3, SIGNIFICANT DATES. This meeting is called the Project Work
Plan Presentation. At this meeting the Contractor will present the Work Plan
to the Project Team. The Contracter will respond to any questions or
concerns that were stated at the Project Work Plan Presentation within three
working days of the presentation.

Submit a weekly status report to the Project Manager. Progress being made
on the project should be reported, along with any discrepancies, delays or
other problems encountered in the course of performing the project tasks.
Plans for resolving problems or correcting situations should be explained.

Monitor the development of written documents to ensure the timeliness of
completion of tasks.

Review any written documents submitted by the Project Team 1o be included

in the Plan. PRI

' , , 31172
Prepare written recommendations to the Project Manager to address any Plan
issues or problems. This will include any upgrades or changes of system
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3.12

3.13

3.13.1

3.13.2

software and hardware that might occur during the develepment of the Plan. If
differences of opinion occur, the decision of the Project Manager shall be final,

h. Raespond in writing to the Project Manager concerning any questions or
concerns presented by the Project Team. Contractor shall submit such
correspondence within three working days and address it to the Project
Coordinator.

i.  Submit all requests for information and scheduling of interviews in writing to
the Project Manager. Requests for information are to be made 15 working
days prior to a scheduled interview.

PROJECT MANAGEMENT

Once a contract is signed, the Project Manager will be the reviewing authority
throughout the duration of the project covered by this RFP. The Project Manager
will be actively involved in advising and working with the Contracter. The Project
Manager will head up the project and will replace the PRC.

CONTRACTOR STAFFING

There are two types of personnel who can be assigned to the project: Those
working directly for the Contractor as regular full-time or part-time emplioyees and
those subcontracted by the Contractor to work on this project. See Section
2.9.4.5, Project Organization and Staffing.

Contractor Employees

The names and resumes of personnel working directly for the Contractor and who
will be assigned to this project must be submitted in the Proposal as Attachment
A, STAFF RESUMES. All personnel for whom resumes are submitted must be
employed by the Contractor before the Date of Contract issuance as defined in
Section 2.3, SIGNIFICANT DATES.

Personnel whose names and resumes are submitted shall not be removed from
this project without prior approval of the Project Manager. Substitute or additional
personnel shall not be used for this project until a resume is received and
approved by the Project Manager.

The Project Manager shall have the right, and the Contractor will comply with any
reguest, to remove personnel from ali work on this project eftective upon written
notification to the Contractor by the Project Manager.

Subcontractor Staffing 361172

The names of all individuals and companies who will ba performing work as
subcontractors on this project must be submitted in the Proposal as Attachment
E, SUBCONTRACTOR RESUMES AND REFERENCES. All individuals and
companies who are to perform work as subcontractors must agree to be
subcontracted by the Contractor before the Date of Contract Issuance as defined
in Section 2.3, SIGNIFICANT DATES. The actual dates of the subcontract are
dependent upon the scheduling of work based upon the Work Plan.

Subcontractors whose names and information submitted as part of Attachment E,
SUBCONTRACTOR RESUMES AND REFERENCES, shall not be removed from
this project without prior approval of the Project Manager. See Appendix D,
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SPECIAL CONDITIONS for further information regarding the removal of
subcontractors from working on this project.

3.14 GENERAL REQUIREMENTS

3.14.1 Floor Space Hequirements.
The floor space requirements of the equipment preposed must be the minimum
possible. All space requirements must include service clearance,

3.14.2 Weight Requirements.
The maximum weight allowable for the proposed equipment is 1000 Ibs. per
square inch (PSI).

3.14.3 Power Requirements.
#The environmental power requirements of the equipment proposed must be the
minirum possible. Power service available within the installation site is at most
208 volts, 60 Hz, 3 phase. The Offeror must certify that existing electrical sources
are adequate for the equipment proposed.

3.14.4 Operaticnal Environment.
#All proposed equipment must operate and maintain normal performance while
operating within a temperature range of 73 to 77 degrees Fahrenheit and a
relative humidity range of 45 to 55 percent. Air handlers instalied at the ICSD
Computer Room have an air flow capacity specification of 6980 cfm. BOC floor
space is cooled to standard office requirements.

3.14.5 Additionai Configuration Features. '
Any system software and system utilities (Software) required to operate and to
utilize the proposed equipment's functions and features, as described in this RFP,
shall be either part of, or instalied on the proposed equipment.
Contractor shall insure and shall certify that Software is functional and operational
without any problems or software changes for the years 2000+,

3.14.6 Quality of Equipment.

Equipment furnished under these provisions and specifications shall be new. All
equipment supplied shall be iabeled and/or embossed with the manufacturer's
name, logo, serial number, and/or part number. It shall be free from defects that
may render it unfit for use. Damaged or rejected items must be immediately
removed from the site and replaced with items of the quality required by these
specifications.

Faiture to replace or to remove any rejected item shall not relieve the contractor
from the responsibility imposed upon it by the contract.

No payment, whether partial or final, shall be construed to be an acceptance of
defective materials. The Contractor shall be liable for latent defects, fraud, or
gross misrepresentations that amount to fraud.

The STATE may, at any time, by written order, stop the delivery of equipment not
conforming to these specifications. Such stop order shall not relieve the

s1170

Final: February 20, 1938 37 RFP IGS-FY-99-022



3

SCOPE OF WORK

3.14.7

3.14.8

contractor of the obligation to complete the contract within the contract time limits,
nor shall it in any way terminate, cancel, or abrogate the contract or any part
thereof.

Delivery.
The Contractor shall deliver the equipment to the installation site:

Server and related equipment:

ICSD Computer Center Kalanimoku Building
1151 Punchbowl Street, Room 8-30
Honolulu, Hi 96813

Workstations and Imaging related equipment:

Bureau of Conveyances

Kalanimoku Buiiding

1151 Punchbowl Strest, Room 122

Honolulu, Hawait 96813
"Delivery” means the transportation of all aquipment to the site; uncrating;
unpacking; removal of crating, packing, and skidding; and the positioning of the
equipment for installation.

The Contractor shall be responsible for the risk of loss or damages that occur
during delivery and installation of the proposed equipment.

All loading, crating, and skidding used in the shipment of the equipment shall be
the property of the Contractor and shail be removed by the Contractor from the
STATE's premises immaediately following the installation of equipment or as
directed by the STATE.

installation.

installation shall be conducted under the direction and supervision of the
Contractor's representative who shall be at the site during delivery and
installation. Installation as described below, shall be completed in accordance
with Final Work Plan Schedule.

installation shall include at a minimum the following:

a. Installation and configuration of Software on the proposed equipment in order
for it to be operational and functional as described herein,

b. Hookup or piug in of all electrical and other connections for each piece of
equipment and proper attachment of any subassemblies to the equipment so
that the equipment is operable and ready for the STATE's Accepiance Test.

c. Coordination of installation of proposed equipment and training of ICSD.
personnel,

d. Assignment of tasks to both Contractor's and ICSD personnel which shall be
noted accordingly.

Late installation will subject the Contractor to the assessment of Liquidated
Damages. 361174

In addition to the above, during the installation procedures, the Contractor will
perform all other diagnostic routines normally run on a system of this nature and
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3.15

3.16

3.16.1

3.16.2

turn the equipment over to the STATE in good working order. The Contractor
must certify in writing to the STATE that the equipment has bean properly installed
and is fully functional and ready to be used according the ‘specifications as stated
in this RFP.

The Contractor rmust notify the STATE, in writing, of the date installation is
complete; i.e., that the equipment is installed, in good working order, and is ready
for the Acceptance Test as described herein.

#EQUIPMENT SERVICE AND SUPPORT PERSONNEL
REQUIREMENTS

The Offeror shall have a full-time staff of cnduty support personnel based on the
island of Cahu.

Because of the importance that the STATE places on installation, maintenance
and support, an adequatsly staffed local office is mandatory. Required staffing
levels will insure the availability of support personnael in the event personnel
become unavailable due to causes beyond the control of the Contractor.

Offeror's hardware maintenance personnel must be fully qualified and certified to
maintain and service all proposed equipment. Proof of qualification acceptable to
the STATE must be submitted in the Offeror's Proposal.

Offeror must aiso provide a telephone number to receive trouble cails and to
provide a current status of calls referred for service. The phone line must be open
and be able to handie calls 24 hours a day, seven (7) days a week.including all
holidays. This phone line must be available at no charge to the State.

HARDWARE MAINTENANCE REQUIREMENTS.

This section contains information pertaining to the Offeror's maintenance service
for proposed equipment. The following items identify the minimum requirements
of the STATE for hardware maintenance.

The Offeror shall propose hardware maintenance services for the equipment for
two (2) one (1) year periods. The STATE shall have the option to contract for
continued maintenance services for one (1) year terms each for two (2) years.

Diagnostic Tools and Test Equipment.

All special diagnostic tools and test equipment designated by the manufacturer as
necessary to detect, isolate, and correct machine malfunctions shall be available
at the local service office or ICSD Computer Center.

Periods of Maintenance Service.

The Contractor's hardware maintenance staff shail be available to respond on an
on duty basis, twenty-four (24) hours a day, seven {7) days a week including all
holidays. The STATE requires that the hardware maintenance staff call back
within twenty (20) minutes after the initial trouble call. if the STATE requires on
site assistance, the Contractor's hardware maintenance staff shall respond on site
within two {2) hours of the initial trouble call unless other arrangements have been
made with the STATE's permission,

a0 iiV35
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3.16.3

3.16.4

3.16.5

e

Any type of maintenance service on the proposed equipment will be scheduled
with the approval of the Computer Center Supervisor and prior to the performance
of it.

Offeror must offer maintenance services during the contract period after the
expiration of the warranty period. Maintenance shall include preventative
maintenance, remedial maintenance, and predictive maintenance. It shall also
include providing replacement parts and equipment updates. This requirement
identifies STATE's requirement for hardware maintenance. The STATE will further
identify its response requirements for remedial maintenance for on site repair in
Section 3.16.11 Hierarchy of Support. Offeror will not schedule any type of
maintenance on the hardware at the same time other maintenance work is
scheduled, whereby hardware becomes complately unavailable for a period of
time.

Preventative Maintenance.

Preventative maintenance shall be provided on a schedule mutually agreed to
between Contractor and STATE, and is intended to keep the equipment in a
condition ready for ordinary use. Preventative maintenance shall include periodic
inspection, cleaning, lubrication, adjustment and, as needed, replacemant of parts
or components of the equipment. Contractor shall specify in advance the length
of time it will require for each such preventative maintenance visit for a specific
item of equipment, and STATE shall make each such item available to Contractor
to perform preventative maintenance. Preventative maintenance wiil be
accomplished during times that are convenient to the STATE's work schedule and
will comply with the STATE's security regulations. Preventative maintenance
performed on computer hardware will be considered downtime.

Remedial Maintenance.

Contractor shall perform remedial maintenance at STATE's locations when STATE
notifies Contractor of an equipment failure. Remedial maintenance shall inciude
putting the equipment in good working order and repair, testing of failing systems,
and at the option of the STATE, exchange of a machine which cannct be repaired
within forty-eight (48) hours from time of on-site arrival or from the time ordered
parts are received. Under an exchange, Contractor will provide an exchange
machine. An exchange machine will be certified to be in working order and will be
capable of performing normal ICSD Computer Center's production workloads and
standards. The STATE reserves the right to reject an exchange machine after
evaluating its performance.

Predictive Maintenance.

Contractor shall track, predict, and correct potential malfunctions on equipment to
avoid adversely impacting the STATE. When transient error recording exceed
established threshoids, maintenance will be scheduled and performed on
indicated units to enhance STATE's system or equipment availability. Predictive
maintenance will include:

a. System and component status monitoring, logging and analysis procedures.
b. Use of system diagnostics or tocls to exercise equipment. .
c. Analysis of /O error statistical reports. 81174
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3.16.6

3.16.7

3.16.8

Replacement Parts.
During preventative maintenance, Contractor may install or replace parts as is

. necessary. Such parts may be new or refurbished as new. During remediai

maintenance, Contractor will use only new parts or components, or reconditioned
parts and components of equal quality. All parts and/or compenents thereof
replaced become the property of the Contractor. Replacement parts will be
provided as part of the basic maintenance service uniess excluded herein.

Safety Devices.
Contractor will install, without charge, all safety devices it deems necessary.

Parts Availability.

The Offeror shalf provide the STATE with a current parts inventory list for its
proposed equipment that will be stored on Oahu at the Offeror’'s own expense.
The list must include the descriptions and quantities of parts that will normally be
stocked by the Offeror on the island of Oahu. The STATE reserves the right to
varify the parts list with the manufacturer of the proposed squipment or to perform
a site visitatiorn,

The STATE requires that the Contractor have a local parts inventory of at least 95
percent of parts during the term of the contract to effect immediate repairs. In the
event that a part is not available from the local parts inventory, the Contractor will
be required to air ship the replacement component or part to Hawaii at its own
expense and deliver it to the STATE's site within twenty-four (24) hours or by the
next working day after the identification of the component or part for replacement
or repair. The Offeror must be able to demonstrate a local parts inventory
management system to the STATE upon request. The demonstration must
inciude, but need not be limited to, showing the local inventory level/reorder
procedures in order that the STATE may verify that parts availability levels are
maintained.

In the event that an item of equipment is inoperative for more than twenty-four
(24) hours due to equipment failure, the Contractor shall take one or more of the
following actions at no additional cost to the STATE and subject to the STATE's
approval:

a. Provide backup equipment
b. Provide on-site personnel for thorough analysis of the problem
¢. Provide replacement for the failing equipment

When the system is operational but not fuily functional, replacement of the failing
component, assembly, or part must be at the STATE's site within twenty-four (24)
hours of identifying the need for replacement or repair or the next working day.

The STATE will be the sole judge in determining if the system is not operational or
is operational, but not fully functional. In all cases, priority air shipment is required
for expeditious delivery of required component, assembly, and/or part at the
Contractor's own expense.

301177

Final: February 20, 199% 41 RFP |CS-FY-g8-022



3 SCOPE OF WORK

3.16.9

3.16.10

3.16.11

Engineering Changes.

From time to time, the manufacturer may make technical equipment
improvements to existing installed and operational equipment at the STATE.
These are accomplished through field engineering changes. These engineering
changes are not only desirable but shall be ¢ritical when they are prerequisites to
the addition of features to equipment and when they are required to be consistent
with the equipment configuration and microcode levels. Therefors, the Contractor
must track the requirament for and the installation activity of these engineering
changes on sach model type of equipment. Services to perform engineering
change, including parts, labor, equipment, transportation, etc., shail be furnished
by the Contractor at no additional cost to the STATE. The Contractor must have
the capability to effectively track engineering changes requirement to the

~ equipment from the manufacturer. The STATE, prior to its issuance of Notice to

Proceed, may require the Contractor to subrmit the Contractor's engineering
changes tracking system for review. This engineering change tracking system
shall include Contractor's procedures, plans, and/or methodology that will ensure
effectiveness and efficiency.

The application of all engineering changes to equipment requires STATE's
approval prior to commencement of work. The cost to perform engineering
changes shail be included as part of this contract.

Equipment Modifications.

The Contractor shall accomplish all manufacturer-sponsored modifications or
engineering changes to equipment. The all-inclusive cost to perform equipment
modifications and/or engineering changes shall be included on this contract. Any
equipment modification shall be done only with the approval of the STATE.

Hierarchy of Support.

The STATE recognizes that complex maintenance problems may occur which
require service rescurces beyond that available at the local level. It therefore is
mandatory that the Contractor make available to the STATE, at no extra charge,
hierarchies of support to quickly isolate and resolve these complex equipment
malfunctions. When equipment fails or becomes inoperative, corrective
maintenance will be provided as {follows:

a. After Contractor's service personnei arrive at the STATE's instalfation to
respond to a remedial maintenance call and the equipment malfunction has
not been diagnosed and repair begun within two (2) hours of the time of arrival
of the service personnel, the Contractor shall utilize second level technical
support. In the event that four (4) additional hours elapse from the time of
response at the second level of technical support and the equipment
malfunction has not been diagnosed and repair begun, the Contractor shall
utilize third level technical support. if such a failure remains unresolved for
twelve {12) hours, a higher level of support service personnel will be invoked
at.no cost to the STATE.

b. Seccnd Level Technical Support. A local support engineer with additional
training and/or experience who specializes in providing diagnostic assistance
and/or repair expertise when a problem cannot be resolved at the initial level

f . P o
of auppe 301175
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3.16.12

3.17

3.17.1

3.17.2

¢. Third Level Technical Support. A specialist who has received in-depth
specialized training and/or experience and who specializes in providing
diagnostic assistance and consuitation to assist on unusually complex
problems that cannot be resolved at the first or second support levels.

The Offeror must include in Offeror's proposal the names, years of experience,
and location of these specialists at sach support level. For Third Level Support,
the Offeror must provide name and location of the facility.

Maintenance Reports.

The Contractor shall furnish a maintenance report to the Computer Operations
Supervisor at the Computer Center upon completion of each maintenance call.
The report shall include, but is not limited to, the following;

a. Date and time Contractor was notified -

Date and time of Contractor's personnel arrival
Type and model number(s) of equipment

Time spent for repair

Description of malfunction

List of parts replaced‘

Additional charges, if applicable (Contractor shalil obtain prior approval of the
person accepting service performance for STATE)

h. Date and time of turnover to STATE and signature of person accepting service
performance for STATE

@ ™0 a0 @

i. Signature of person performing repair/maintenance

SOFTWARE MAINTENANCE REQUIREMENTS.

This section contains information pertaining to the maintenance of Software
included in Offeror's propesal. The following items identify the minimum
requirements of the STATE for software maintenance.

Error Correction.

Correction of all errors reported by STATE in Software that can be reproduced. If
error cannot be reproduced, Contractor shall assist STATE in determining
additional data necessary to resolve problem. Error correction shall be performed
in accordance with the Response Time.

Contractor shall also inform the STATE of errors or "bugs” discovered in the
Software by other users of the Software. For those fixes designated as not
HIPER (High Impact and PERvasive), the STATE reserves the right to implement
only those it deems necessary or beneficial, on a schedule complying with the
STATE's requirements for maximizing the functionality of the Software., HIPER
fixes will be implemented as directed by Contractor.

Updates. 201175

Contractor shall provide STATE, at no additional cost, any updates, error
corrections, modifications or enhancements (herein collectively called "Updates")
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3.17.3

3.17.4

3.17.5

3.18
3.18.1

3.18.2

for each Software under maintenance when such Updates are developed or
published by Contracter and made generally available. These Updates include
new releases and modifications, which do not change Software to the extent it,
would qualify as a new version. A new version includes improvements or changes
that require substantial or complete replacement to any or all of its components.

Upon request, any changes te program logic made under this Agreement shall be
provided to STATE on any machine-readable media specified by STATE. There
shall be no additional charges for this service.

Hotline Service.

Contractor shall provide STATE with assistance and consultation by phone to
assist the STATE in resolving problems with the use of the Software, inciuding but
not limited to the verification, diagnosis, and correction of material errors and
defects in the Software. This service must be available twenty-four (24) hours a
day, every day of the year.

Withdrawn Software.

Contractor shall provide STATE with 12 months notice before withdrawing support
for specific versions and releases of Software. Upon withdrawal of support,
Contractor shall provide services on a best effort basis.

Response Times.

Contractor's software technical assistance using Hotline Service must be
acknowledged by telephone within one (1) hour for problems with Software that
render Software inoperative. For severe problems or problems that render
Software operational but at a degraded level, telephone calls must be
acknowledged within four (4) hours. For less severe problems, acknowledgement
by telepheone must be made within twenty-four (24) hours from the time STATE
first reported the problem.

SOFTWARE TERMS AND CONDITIONS.

Grant of License.

Contractor shall grant to the STATE a perpetual, non-transferable, and non-
exclusive license for all of the features and functionality contained in Software
including all of the computer program(s) consisting of a series of instructions or
statements in machine readable object code form, any revisions or updates
provided by Contractor to STATE pursuant to the contract and the program
documentation, for STATE users o use. Term of the license shall begin with the
effective date of contract. STATE's rights under the resulting contract shalt not be
assigned, sublicensed, or otherwise encumbered or transferred by the STATE
except with the prior written consent of the Contractor. Title in, and ownership of
Software, shall remain at all times with the Contractor. The Term of the license
shall coincide with the term of the contract.

Use and Protection of Software. aGii186

Software shall be installed on the proposed system and shall be used by the
STATE, its authorized employees and consultants and subcontractors under
contract to the STATE working solely for the benefit of the STATE, and those
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3.18.3

3.18.4

Private Agencies authorized to access Software. STATE's sole responsibility for
consuitants and subcontractors on contract to the STATE will be limited to that
described in the Other Software Requirements later in this section. STATE shali
not permit or provide for transfer or reproduction of Software, or any portion
thereof, to be placed on a computer not at the installation site, by physical or
electronic means, unless specifically authorized. STATE shall not make or allow
others to make copies or reproductions of Software, or any portion thereof, or
documentation or derivative works, modifications or adaptations in any form
without the prior written consent of the Contractor.

Except as expressly stated herein, the STATE may not alter, modify, or adapt
Software, including but not limited to translating, reverse engineering,
decompiling, disassembling, or creating derivative works, and may not take any
other steps intended to produce a source language statement of Software or any
part thereof without the Contractor's prior express written consent which shall not
be unreasonably withheld.

STATE will be the sole owner of all codes developed or generated by or for the
STATE through the use of Software, provided that such codes contain no source
or object codes of Software. Further, the STATE will be the sole owner or
custodian of data transmitted, received, or manipulated by Software.

The Contractor will authorize the STATE to copy and use Software for backup,
archival, and disaster recovery purposes. Software may be used on a backup
CPU whenever the ICSD's computer system is temporarily inoperable, until such
CPU is restored to operation. Software may be used on a backup CPU
concurrently for up to one (1) month for disaster recovery testing per year and for
any pariod for actual disaster recovery.

Other Software Requirements.

STATE will reasonably protect all Software claimed to be confidential or
proprietary information and at a minimum provide the same safeguards afforded
its own confidential information. Contractor will keep confidential all information to
which it has access in the performance of the contract executed pursuant to this
RFP. Cenfidential information shall not include information now or hereafter in the
public domain, information already in the possession of the ather party,
information obtainad from another source without obligations of confidentiality,
information independently developed, or information required by a court or
government order or applicable law.

Warranty.

Contractor warrants that it has full power and authority to grant the license herein
described. Contractor's obligation and fiability under this Section shall be to

obtain any authorization necessary to make effective the grant of license to the
STATE to use Software, in such manner or method as determined by the
Contractor, at the Contractor's own cost and expensa. 201181

Contractor must warrant that Software will conform to the published product
specifications and pragram documentation in effect at the effective date of
acceptance. Contractor will further warrant that, for the term of the contract,
Software will perform substantially in accordance with its documentation.
Contractor is not required to warrant that the operation of Software will be error
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3.18

3.20

3.20.1

free. Contractor's obligation and liability shall be to replace or correct Software so
that it will so perform. in its obligation to correct Software, the Contractor will aiso
provide assistance and consuitation to the STATE, at no additional charge to the
STATE, for problem determination and resolution with the use of Software. This
will include diagnosis and verification of problems, and correcting errors and
defects in Software. STATE's scle remedies for damage or loss (except personal
injury or property damage) arising from use of Software, Contractor services, or
breach of warranty shall be the repair or replacament of Software. Contractor
shall have no liability or responsibility for problems in Software caused by
alteration or modification by the STATE not authorized by the Contractor, or for
problems arising out of the malfunction of the STATE‘S equipment or other
Software not supplied by the Contractor.

TIME OF PEHFORMANCE

The successful Offeror shall begin work on the Estimated Start Date specified in
Section 2.3, SIGNIFICANT DATES. Other than the period specified in Section
3.23, POST IMPLEMENTATION SUPPORT, and all-work should be completed by
the Estimated Completion Date as speczﬂed in Section 2.3, SIGNIFICANT
DATES. The Estimated Completion Date is subject to change depending upon

‘approval of the Final Work Plan.

#ACCEPTANCE PROCEDURE

An acceptance test will be performed for each TASK required by this RFP. if the
Offeror includes additional TASK(s) an acceptance test will be performed for each.

In general, the actual acceptance of each TASK will be based on the actual
operation of the components implemented by that TASK. To the extent possible
testing should be performed with live data and documents. The duration of this
test will be for a period of no less than thirty (30} working days from the time the
Contractor transmits to the STATE a written notice that the TASK has been
completed. This should include all tests required by the manutacturer.

Acceptance Testing for those TASK(s) that involve imaging, shall inciude the use
of the integrated imaging technology and access from a remote site. ICSD
technical staff will make only minimal system configuration changes, if any. Any
of these changes shall not have any major impact on the operating systems and
shall use application systems of BOC.

The equipment and/or Software will not be accepted and no charges shall be paid
by the STATE until the replacement system, including integrated technoiogy and
access from remote sites and has successfully passed the STATE's Acceptance
Test as specified below.

Upon successful completion of the Acceptance Test Period, the STATE shall
notify the Contractor in writing of the STATE's acceptance of the installed system
and authorize payments as provided herein.

#Task 1 Acceptance Test a01182

Acceptance Testing for this task shall be performed on each item of proposed
equipment upon notification from the Contractor that the installation is completed.
The Acceptance Test Period shall begin no fater than 5 working days after
Contractor's notification, and shall end when the equipment has satisfactorily
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3.20.2

3.20.3

3.20.4

3.20.5

3.20.6

passed the STATE's Acceptance Test as defined herein by operating in
conformance with the manufacturer's published performance specifications and
capabilities and program documentation. The STATE's Acceptance Test period
shall be for a minimum of thirty (30) calendar days.

Task 2 Acceptance Test

The Acceptance Test for this task shall be a review of the documents and a
structured walk through.

#Task 3 Acceptance Test

Acceptance Testing for this task shall be performed on each item of proposed
equipment upon natification from the Contractor that the instaliation is compieted.
The Acceptance Test Period shall begin no later than 5 working days after
Contractor's notification, and shail end when the equipment has satisfactorily
passed the STATE's Acceptance Test as defined herein by operating in
conformance with the manufacturer's published performance specifications and
capabilities and program documentation. The STATE's Acceptance Test period
shall be for a minimurn of thirty (30) calendar days.

Acceptance Testing of the BCIS shall consist of shall consist of a period not to
exceed ninety {90) days. During this period, the BCIS will be operated in parailel
with the current systems. This will require the stable operation of the UNIX
server's operating systems, system utilities, libraries and software/programs for a
period of three months. The BOC will conduct random moment samples of
documents to insure-the accuracy of the system.

#Task 4 Acceptance Test

Acceptance Testing for this task shall be performed on each item of proposed
equipment upon notification from the Contractor that the installation is completed.
The Acceptance Test Period shall begin no later than 5 working days after
Contractor's notification, and shall end when the equipment has satisfactorily
passed the STATE's Acceptance Test as defined herein by operating in
conformance with the manufacturer's published performance spacifications and
capabilities and pregram documentation. The STATE's Acceptance Test period
shall be for a minimum of thirty (30) calendar days.

#Task 5 Acceptance Test

Acceptance Testing of this task shall be performed for a period not to exceed
ninety (90) days. During this pericd, the BCIS will be examined for a period of not
less than fifteen (15) working days to determine the accuracy of processing
images integration. The test shall consist of an audit of all documents processed
during the test period.

#Task 6 Acceptance Test

Acceptance Testing for this task shall be on a continuing basis, lasting till all back
images are processed. The test shall consist of image quality assurance by
image and a random moment sampling of these documents for proper integration
into the system.

301182
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3.20.7

3.20.8

3.20.9

3.20.10

3.20.11

#Task 7 Acceptance Test

Acceptance Testing for this task shall be performed on each item of proposed
equipment upon notification from the Contractor that the installation is completed.
The Acceptance Test Period shall begin no later than 5 working days after
Contractor's netification, and shall end when the equipmeant has satisfactorily
passed the STATE's Acceptance Test as defined herein by operating in
conformance with the manufacturer's published performance specifications and
capabilities and program documentation. The STATE's Acceptance Test period
shall be for a minimum of thirty (30) calendar days.

#Task 8 Acceptance Test

Acceptance Testing for this task shall be performed on each item of proposed
equipment upon notification from the Contractor that the installation is completed.
The Acceptance Test Period shall begin no later than 5 working days after
Contractor's notification, and shall end when the equipment has satisfactorily
passed the STATE's Acceptance Test as defined herein by operating in
conformance with the manutacturer's published performance specifications and
capabilities and program documentation. The STATE's Acceptance Test period
shall be for a minimum of thirty (30) calendar days.

#Task 9 Acceptance Test

Acceptance Testing for this task shall be performed on each item of proposed
equipment upon notification from the Contractor that the installation is completed.
The Acceptance Test Period shall begin no later than 5 working days after
Contractor's notification, and shall end when the equipment has satisfactorily
passed the STATE's Acceptance Test as defined herein by operating in
conformance with the manufacturer's published performance specifications and
capabilities and program documentation. The STATE's Acceptance Test period
shall be for a minimum of thirty (30} calendar days.

#Task 10Acceptance Test

Acceptance Testing for this task shall be performed on each item of proposed
equipment upon notification from the Contractor that the installation is completed.
The Acceptance Test Period shall begin no later than 5 working days after
Contractor's notification, and shall end when the squipment has satisfactorily
passed the STATE's Acceptance Test as defined herein by operating in
conformance with the manufacturer's published performance specifications and
capabilities and program documentation. The STATE's Acceptance Test period
shalil be for a minimum of thirty (30) calendar days.

#Task 11 Acceptance Test

Acceptance Testing for this task shall be on a continuing basis, lasting until the
entire BCIS database has bean scanned. The test shall consist of the following
initial criteria:

a. The stable operation of the UNIX server's operating systems, system utilities,
libraries and software/programs for a period of three months.

b. The stable operation of all components of the BOC LAN for a period of three

months. 3061184
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3.20.12

3.20.13

3.21

A,

¢. The stable operation of existing remote LCATS connections to the BCIS.

d. The stable operation of the BCIS as an integrated and operational turn-key
system.

e. The full integration of current and historical document images with the BCIS
index database.

f. The completion of specific test scenarios developed by the BOC, which
address known camplex situations that require special attention.

g. The image quality and a random moment sampling of these documents for
proper integration into the system.

#Task 12 Acceptance Test

Acceptance Testing for this task shail consist of a presentation and submission of
a written report by the Contractor. The BOC and ICSD will review and analyze the
Study. The TASK will be accepted.if it is clear and easily understood by the BOC

and ICSD. '

#Review of Task Acceptance Tests

The Project Manager and the Project Team will review the Contractor's evaluation
of the Acceptance Test for the system to analyze the success of the test.
Continuation of the implementation of the system is contingent upon this review
and analysis.

Contractor will not be responsible for the failure of the test deemed beyond the
Contractor's controf by the Project Manager. If the Contractor is responsible for
the failure, Contractor will be responsible to corract the system and provide
another Acceptarice Test for the system.

if the test resulits require any modifications to the test plan, the Contractor will
provide the changes in writing to the Project Manager.
TRAINING

The Offeror shall propose fraining for State personnel in the areas identified
below. The duration of training shall be commensurate with the topic. The
STATE shall provide a site and facilities for all proposed training.

a. Training for BOC Staff on the use of the BCIS

b. Training for BOC Staff on the correct and sfficient use of all hardware and
software necessary to operate a minicomputer, PC, or workstation access the
BCIS.

c. Training for ICSD and BOC staff on the management and adminisiration of all
hardware and software that is part of the BCIS,

d. Training specifically for BOC and ICSD staff on the integrated imaging facility
of the BCIS.

201185
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3.22

3.22.1

3.23

3.24

DELIVERABLE PRODUCTS AND SERVICES

i not specified elsewhere in this RFP, the number of hard copies or electronic
copies of deliverables will be specified at a later date and agreed upon by the
Contractor and the STATE.

Description of Deliverables

The deliverables are described as foliows:

a. The System including cost estimates.

b. Executive Summary and Presentation of all deliverables.

c. Complete definition of the replacement system design, complete
documentation of each task of system development and implementation in
accordancs with an approved system development methodology.

d. Development of documentation which shows clearly that the SDM/Structured
or other approved mathodology is being utilized. Such documentation shall be
maintained on a word processing program that is compatibte with ICSD's
existing system; be kept current throughout the contract period; made readily
available to the ICSD for examination at any time; and delivered to the ICSD
upon completion of the contract.

e. Detailed specifications for equipment, operating procedures, software, and
related items necessary to implement the Plan.

{.  Procedure manuals, training manuals, operating manuals, and other pertinent

documentation required for successful implementation and operation of the
Plan.

g. Training services as necessary, which are not provided by Contractors via
separate bids.

h. A Final Report following the completion of all tasks to review implementation
and make any supplemental recommendations.

POST IMPLEMENTATION SUPPORT

The Contractor shall provide technical hardware and software maintenance
support from 8:00 a.m. to 4:00 p.m., Hawaiian Standard Time (HST), except
Hawaii State holidays. This support will be for a period of one (1) year with and
optional one (1) year extension after the final acceptance and implementation of
the BCIS. Additional support extensions must shall be part of the Vendors
proposal but are at the option of the STATE.

MAINTENANCE OF OFFICES

During the project, it will be necessary for all members of the Project Team to
work together. The Contractor shalf maintain offices in Hawaii, preferably in the
downtown Honolulu area. The STATE will not provide office space or office
supplies for any contracted personnel. Contractor must provide and use their own
personal computer, office space, and office equipment and supplies while
compiling, analyzing, and developing the information required under the contract

for services.
30118¢
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The STATE may make available temporary workspace and equipment when
possible, during the contact period, but not on a full time basis.
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APPENDIX A

FORMS AND LETTERS

This appendix is included 1o aid the Oﬁeror in submitting a proposal and to
provide sample forms of letters.

FOBMS

The following blank forms are included and must be submitted with the proposal:
TAX CLEARANCE PACKET
. NEW TAX CLEARANCE PROCEDURES, Effective December 1, 1997

. REVISED TAX CLEARANCE APPLICATION, FORM A-8, Effective
February 1, 1998, information shest

. TAX CLEARANCE APPLICATION, FORM A-6 (Rev.1998)

. INSTRUCTIONS FOR FORM A-6 TAX CLEARANCE APPLICATION
(Rev.1998)

ICSD A-151, STAFF REFERENCE INFORMATION

ICSD A-152, CONTRACTOR REFERENCES

ICSD A-153, SUBCONTRACTOR REFERENCES

ICSD A-154, TECHNICAL POINT RESPONSE WORKSHEET

LETTERS

The following sample letters are included
COMPLIANCE REVIEW RESULTS NOTIFICATION
BEST & FINAL OFFER REQUEST
NOTICE TO PROCEED

301188
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INFORMATION AND COMMUNICATION SERVICES DIVISION

STAFF REFERENCE INFORMATION

To be completed by Offeror. (See 7nstructions on fack of form).

OFFEROR INFORMATION
1. Name of Offeror 2. .é‘FP Referance Number
STAFF INFORMATION
3. Proposed Staf¥f Name on Résumé 4. Position 7. Phone KNumber

' REFERENCE #1 INFORMATION

&.Reference Name

7 Phone Number

4. Fitie

8. drganization Name

10, Grgsnization Address

REFERENCE #2 INFORMATION

&, Reference Name

7. Phone Number

8. Title

4. QOrganization Name

10, Organization Address

REFERENCE #3 INFORMATION

&. Reference Name

7. Phone Number

8. Title

9. Organization Name

10, Qrganization Address

s0ii9¢6

ICS0 A-151 rdanuary 25, 1994}

Ref: RFPOOI




11, Additional Information.

A

WHEN USED

To document references of staff proposed by an Offeror responding to an RFP.

-GENERAL Piease type or print when completing this form.

The Offervr information 7s required fo identify the company or individus! completing the form. The
RFP Reference Number s required to associate the subcontractor information with a specific OFffFeror
and RFP.

Three (3) information argas are used to document the references for a proposed member of the staff,
Should the Offeror desire to submit more references for an individusl, additional forms may be used
or the additional Tnformation may be included in box 11, Additienal Comments,

1,

$i/¥
i1,

OFFEROR INFORMATION.

NAME OF OFFEROR. The name of the Offeror or company for which staff references are being
submitied.

RFP REFFRENCE NUMBER. The STATE's identification reference number associated with the RFP.

STAFF INFORMATION.

PROPOSED STAFF NAME ON RESUMES. The name of the person who is proposed as staff for the project
and for whom @ résumé has been submitted.

POSITION. The title or pesition of the person identified as Proposed Staff. 7.8, Lead Consultant,
Systems Analyst, Project Manager, Programmer, eftc.

PHONE NUMBER. The area code and telephone number at which the individual identified as Froposed
Staff can be reached during normal business hours. [f there s an extension number, it 75 to be
included. 1F there is a recommended time to call the proposed staff person, the hours and time zone
are to be noted above the phone number. I1.e. (all 8-1lam EOT7 or 1-5pm EOT; CALL only 8:30am-10.30anm
ST,

REFERENCE INFORMATION for #1, #2, and #3.

REFERENCE NAME., The ful]l name of the person who is listed as a reference and can provide
information aboul the Proposed Staff's experience and competence.

PHONE NUMBER. The area code and telephone number at which the Reference Name can be reached during
normal business hours, If there 1§ an extension number, it 75 to be included. iFf there is 2
recommended time to call the Reference Name, the hours and time zone are to be noled above the
phone number. 7.e. L[ALL 8-1lam EDY or l-5pm EDT; CALL only 8:30am-10:30am CST.

FITLE. The title of the Reference Hame, 7.e., Director, MIS; Financial Analyst; Personal Friend,
ete, :

URG/;MZ,;HON NAME . The name of the organization or company at which the Rﬁference ﬁage is
employed. ;i

2
ORGANIZATION ADORESS. The business address of the organization of the Reference Name,
ADDY TIONAL COMMENTS. Used For continuation notes or to document any other comments.



INFORMATION AND COMMUNICATION SERVICES DIVISION
CONTRACTOR REFERENCES

To be completed by gfferpr. (See instryctions on back of form),

OFFEROR INFORMATION

1. Name of OFfferor 2. RFF Referepnce Number

CLIENT #1 INFORMATION

3. Organization Kame 4. Orgaenization Address
5, Project Name £, Project Dates
Start: ‘ End:
7, Contact ‘
Naeme/Title Phone Number:

8. Scope of Seryices to be Rendered:

CLIENT #2 INFORMATION
3. Organization Name 4. Organization Address
5, Profect Name 5. Project Dates
Start: ‘ End:
7. Contact
Name/Title FPhone Number:

8. Scope of Services to be Rendered:

CLIENT #3 INFORMATION

3. Organization Name 4. Organization Address
5. Project Name 8. Project Dates
Start: End:
7. Lontact
Neme/Title Fhone Number;

8. Scope of Services to be Rendered:

301182
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8. Additional Comments

.............................................................................

-------------------------------------------------------------------------------

WHEN USED

Te document client refarences or an Offeror responding to an RFP.

GENERAL Please type of print when completing this form.

The Offerar information s required to fdentify the company or individual completing the form. ‘The
RFP Reference Number 7s required to associate the subcontractor information with a specific Offeror
and RFP.

Three (3) information areas are used to document compleled or in-progress projects on which the
OfFferar has worked. 0Oifferent organizations are to be used for each client information reference.
Current or recent projects are to be listed.

OFFEROR INFORMATION.

NAME OF OFFEROR.,  The name of the Offeror or company for which client references are being
submitted,

RFP REFERENCE NUMBER. The STATE's identification reference number associated with the RFF.

CLIENT INFORMATION for #1, #2, and #3.

DRGANIZATION NAME. The name of the organization or company lthat is being used as a reference for
work which s similar to that detailed in the RFP response.

ORGARIZATION ADGRESS. The business address of the srganiration,

PROJECT NAME. The Ltitle or name of the project on which work is to be performed by the Offeror
for the client.

PROJECT DATES.
START. The date on which work on the project began.

END,  The date that work was completed or the date on which the project ended. [f work on the
project is still in-progress, the END 7s the scheduled date of completion for work on the project.

CONTACT.

NAME, The full name of the person working for the client arganization who s knowledgeable about
the work performed by the OFfferor. This person will be contacted and interviewed regarding the
quantity, quality, and timeliness of work performed by the Offeror. Separate the NAME from the
TITLE with a slash (/).

TITLE, The tille of the contact person in the client organization, 7.e, Systems Analyst, CFG,
Project Leader, HMIS Branch [hief, etc, @ E é g
w3

FHONE NUMBER. The area code and telephone number at which the contact person can be reached during
normal business hours. If there is an extensifon number, it is to be included. If there is a
recommenged time to call the contact person, the hours 3nd time zone are to be noted above the
phone number. 7.e. CALL 8-Tlam EDT or 1-5pm EDOT; CALL only 8:30am-10:30am CST.

SCOPE QF SERVICES TO BE RENDERED. A brief paragraph describing the nature of the project, scope
of work, and the project deiiverables for the project performed for the ¢lient organization., Box
#9 may be used for continuation or a separate sheet may be attached.

ADDITIONAL COMMENTS. Used for continuation notes or to document any other comments.



INFORMATION AND COMMUNICATION SERVICES DIVISION
CONTRACTOR REFERENCES

Ip be completed By Ofreror. (See 7nstructions on pack af form.

OFFEROR INFORMATION

1. Name of Qfferor 2. RFFP Reference Nimber

CLIENT #1 INFORMATION

3. Organization Name 4. Organization Address
5. Project Neme 6. Project Dates
Start: £nd:
7. Lontact
Name/Title Phane Number:

8. Scope of Services to be Rendered:

CLIENT #2 INFORMATION

3. Organization Name 4, Organijzation Address
5. Project Name &. Project Dates ‘
Start. End:
7. Lontact
Name/Fitle Phone Numbper:

8. Scope of Services to be Rendered:

CLIENT #3 INFORMATION

3. Organization Name 4, Organization Address
&. Project Name 6. Project Dates
Start: End;
7. Contact
Rame/Title Phone Number;

8. Scope of Services to be Rendered:

361194
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S, Additionel} Comments

..............................................................................

----------------------------------------------------------------------------

WHEN USED

Fo document client reférences of an Offeror responding to an RFP,

GENERAL Please typs of print when completing this form.

The OFferor Tnformation is reguired to identify the company or fndividusl completing the form. The RFP
Reference Number is regquired to associate the subcontractor information with e specific (fferor énd RFP.

Three (3) information areas are used to document completed or in-progress projects on which the Offeror
has worked. Different organizations are to be used for each client information reference. (Current or
recent projects are fto be [isted.

A

B

C.
1.
2

D.
3,
4.
6.
7.
8.
g.

OFFEROR INFORMATION,

NAME OF OFFFROR. The mame af the Gfferor oF company for which clientl references are berfng submrtted.
RFP REFFRENCE NUMBER. The STATE's identification reference number associated with the RFP.

CLIENT INFORMATION for #1, #2, and #3.

ORGANIZATION NAME, The name of the organization or company that is being used as a reference for work
which is similar to that detajiled in the RFP response.

ORGANIZATION ADDRESS. The business address of the organizatien.

PROJECT NAME, The title or name of the project on which work 7s to,‘be performed by the (fferor for the
client.

PROJECT DATES,
START. The date on which work on the praject began.

END,  The date that work was completed or the date on Which the projfect ended. If work on the project
is sti?l in-progress, the £XZ 15 the scheduled date of completion Far work on the project.

CONTALT,

NAME. The full name of the person working for the client organizration who is knowledgeabie about the
work performed by the Offeror, This person will be contacted and interviewed regarding the gquantity,
quality, and timeliness of work performed by the GFfferor. Separate the NAME from the TITLE with a
slash (/1.

FITLE, The titie of the contact person in the client organization. f.e. Systems Analysi, C£0, Project
Leader, MIS Aranch Chief, etc, 4 § g

PHONE NUMBER. The area code and telephone number &t which the contact person can be reached during
normal business hours. IF there is an extension number, it Jis to be included. If there is5 2
recommended time to call the contact person, the hours and time zone are to be noted above the phone
number, 1.e, CALL 8-1lam EOT or I-5pm EOT; CALL only 8:30am-10:30am CST.

SCOPE OF SERVICES TO BE RENDERED. A brief paragraph describing the nature of the project, scope oF
wark, and the project deiiverables for ihe project performed for the client organization. B8Box #9 may
be used for continuation or a separate sheet may be attached.

ADQITIONAL COMMENTS. [Used for continuation notes or to document any other comments.



-------------------------------------------------------------------------------

...............................................................................

A, WHEN USED
By the Offeror to document where the technical points contained in the RFP
specifications are addressed in an Offeror's Proposal.
By the Proposal Review Committee to facilitate the review of the Proposal.

B. GENERAL

Please type of print when completing this form.

&aiskWorksheet was generated using the RFP table of contents, Section 4, Scope of
ork.

This form is to be completed and returned as Aftachment G of the Offeror's Proposal.

This Workshest is used by the Offeror to generate a manual and page location cross-
reference. The cross-referance is done on a point g?/ point basis. [t associates RFP
r%%u:ram%nts with location in the Offeror's Proposal at which the requirements are
addressed.

C. RFP SPECIFICATION.

Under this heading are the headings that occur in the Table of Contents of the RFP
along with the technical points occurring in the body of the RFP.

D. Cross Reference Location
in Offeror's Proposal
Under this heading are the blank line on which the Offeror is 1o record the section of

the Proposal and the page number(s) on which the technical specification is addressed.

if the specification is NOT in the Proposal but is in a suppofting manual, the name of
the manual and the page number(s) are to be listed.

1. If the specification is addressed in more than one
lacation in the Offeror's Proposal and/or
documentation, only the two (2) major cross-
reference locations are to be given.

Drait: February 20, 1989 8 AFP ICS-FY-89-022



TECHNICAL POINT RESPONSE

2. 1.1 REQUEST FOR PROPOSALS OVERVIEW

3. 1.2 BACKGROUND INFORMATION

4 1.3 PURPOSE OF THIS REQUEST FOR
PROPOSALS#

5 1.4 STRUCTURE OF THIS REQUEST FOR
PROPOSAL#

6. 1.5 METHODOLOGY FOR DEVELOPING THE
PROJECT

7. 1.8 PROPOSAL REVIEW COMMITTEE

8 17 WITHDRAWAL OF PROPOSALS

8. 1.8 COST CF PROPOSAL PREPARATION

10. 1.8 DISPOSITION OF PROPOSALS

11. 1.10 EXECUTION OF CONTRACT

12. 1.1 USE OF FACSIMILES

13. 1.12 APPROVALS

14. 1.13 NON-DISCLOSURE

15. 1.14 SITE VISITS qui1s87%

16. 2.1 REQUEST FOR PROPOSALS OVERVIEW

A9
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TECHNICAL POINT RESPONSE

17. 2.2 PROPOSAL DUE DATE

18. 2.3 SIGNIFICANT DATES

19. 2.4 PROCUREMENT OFFICER AND CONTACT
PERSON

20. 25  INTENTION TQ PROPOSE

21, 286 "AUTHORIZATION TO UTILIZE ANOTHER
METHODOLOGY

22. 2.7 - WRITTEN INQUIRIES

23. 2.8 AVAILABLE DOCUMENTATION

24. 29 PROPOSAL CONTENT

25, 291 Transmittai Lefters

26. 282 Offeror's Letter

27. 293 Subcontractor's Statemeant

28. 2.94 Proposal

29. 2.8.4.1 introduction

30. 2942 Required Proposal Letters

31. 2943 Executive Summary 201198

32. 2944 Project Approach, Work Plan and Schedule

A1D
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TECHNICAL POINT RESPONSE

33. 2.9.45 Project Organization and Staffing

34. 2.9.46 Offeror Background and Experiance

35. 2.9.4.7 #Price

36. 2.9.4.8 Certification

37. 2.10 PACKAGING OF PROPOSAL

38. 2.1 BEST & FINAL OFFER

39. 212 PACKAGING OF BEST & FINAL OFFER

40. 213  EVALUATION COMMITTEE

41. 2.14 PROPOSAL COMPLIANCE REVIEW

42. 2.15 SUBSTANTIVE EVALUATION#

43. 2.16 NON-DISCLOSURE OF PROPQSALS

44, 2.17 DISCUSSIONS

45. 3.1 GENERAL STATEMENT

46. 3.2 PRIMARY OBJECTIVE

47. 3.3 CHARACTERISTICS OF THE NEW LCAT
AND REGULAR SYSTEM

48. 3.4 THE CURRENT ENVIRONMENT
301198

Al
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TECHNICAL POINT RESPONSE

49. 35

50. 3.5.1

51. 3.5.2

52. 353

53. 3.54

54, 3.5.5

55. 3.5.6

56. 3.5.7

57. 3.5.8

58. 3.5.9

59. 3.5.10

60. 3.5.11

61. 3.5.12

62. 3.5.13

63. 3.5.14

64. 3.5.15

65. 3.5.16

ENHANCEMENTS

Consistent,

LAN.

Operating System Standard.

- Standard Hardware.

Training.

Redundancy.

Access to Information.
Fees.

Standardization.
Safeguards.

Data Analysis.

Data Migration.
Backward Compatibility.
Working System.
Disaster Recovery.

301206

Access Security.

draft rev; February 20, 1968
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TECHNICAL POINT RESPONSE

66. 3.5.17  Minimize Disruptions.

67. 3.6 IMAGING REQUIREMENTS

68. 3.6.1 General Imaging Requirements

69. 3.6.1.1 The imaging technology proposed must
suppor both locally attached workstations and
those that are remotely connected to the
imaging server by telecommunications lines.

70. 3.6.1.2 #The proposed system must integrate the
BOC's current micrefilm capture procedurs.

71. 3.6.1.3 The proposed system must permit any BOC
user, with proper hardware and software, to
retrieve and view images from the proposed
BCIS.

72. 3.6.1.4 The Offeror's proposal must identify the
hardware and software needed to adapt
imaging to a variety of needs.

73. 3.6.1.5 The system shall run on server hardware that
can effectively and efficiently support workflow
and imaging for the BOC.

74. 3.6.1.6 Jukeboxes must allow for definable allocation
of files so that individual platters reflect
appropriate BOC retention schedules.

75. 3.86.1.7 #The system must meet any legal
requirements for image storage and retrieval
while providing the fastest access times

possibie. 261901

76. 3.6.1.8 The system shall support batch scanning.

A13
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TECHNICAL POINT RESPONSE

77. 3.6.1.8 #The system shall provide effective methads
for scanning and indexing long (maximum 8
1/2"x 14") documents and address the long
term goal of incorporating map images.

78. 3.6.1.10 The proposed system must be able to scan
and recognize bar code information.

79. 3.6.1.11 Offerors must include a two-sided scanner
since the BOC receives approximately 200
doubled-sided documents a day.

80. 3.6.1.12 Users within the BOC shall be able to retrieve
‘ an 8 1/2" X 14" document stored on a jukebox
in less than 15 seconds (disk mount time and
image view time). Please include
documentation for jukebox response time.

81. 3.6.1.13 Animage for viewers at a remote site shall be
availabie for transmission in fess than 15
seconds.

82. 3.6.1.14 Users shall be able to retrisve a page from an
active file on magnetic media in iess than 2
seconds.

B3. 3.6.1.15 From magnetic media, users shail be able to
turn from one page in a document to ancther in
less than 1 second.

B4. 3.6.1.16 The system shall provide zoom capabilities.

85. 3.6.1.17 The retrieval screen shall display both the
index and the imaged document,
simultaneously side by sids.

301
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TECHNICAL POINT RESPONSE

86. 3.6.1.18

87.

88.

89.

80.

91,

92.

93.

94.

3.6.1.19

3.6.1.20

3.6.1.21

3.6.1.22

3.6.1.23

3.6.1.24

3.6.1.25

3.6.1.26

The system shall allow staff to index
documents while looking at the documents
online. .

#The system should allow for the long term
goal of scanning and printing oversized maps.

The system must allow for 64 electronic
comments with 256k minimum per note for
each image, visually associated with the
document or map.

It is desirable that these be the electronic form
of Postit type notes.

Image file formats must support the
Consultative Committes for international
Telephone and Telegraph (CCITT) Group i
and IV standard. images shali be scanned in
at a minimum of 200 dpi for most documents
and 300X400 dpi for documents with small
fonts, handwriting, or detailed line an.

Users shall be able to browse through
documents and quickly retrigve seiscted
pages.

Users shall be able to print groups of pages
from a tong document by simply identifying the
range of page numbers, such as 3-5,8-10,

Users shall be able to display two pages of the
same document side by side. _
3012635

The proposed system must have the ability to
scan images in random order and present
them later in sequence by Official Record
Number. (Labeis with OR Number will have
been attached as part of cashiering).

draft rav: February 20, 1988
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TECHNICAL POINT RESPONSE

95. 3.6.1.27 The proposed system must provide image
enhancement capabilities to assure good
quality images from scanned documents.

06. 3.6.1.28 The proposed system must provide the State
with the capability to correct the stored image
of documents. The original document number
must be retained. The legal integrity of the
document must be preserved.

97. 3.6.1.29 Thse proposed system must permit the
capability to generate microfiim images of alf
scanned documents and map images.

98, 3.6.1.30 The proposed system must maintain and
report statistics for the scanning process to
include number of documents scanned,
number of pages scanned, broken down by
operator, and the number of errors
encountered. These must be

99. 3,6.1.30 accumulated and reported on a daily or
monthly basis at the minimum,

100. 3.6.1.31 The system must be able to export imaging
statistics to any major spreadshest package.

101.3.6.2 Application Image Processing Requirements

102. 3.6.2.1  The system must recognize when a document
is scanned with another document as an
attachment.

103. 3.6.3 Database Requirements

30i204

104. 3.6.3.1 The database must be a production class
DBMS to ensure data integrity at all times,
which includes back-ups and recovery

Al6
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TECHNICAL POINT RESPONSE

capabilities. The preferred databases are DB2
or Oracle. If alternative databases are
suggested, please indicate the reason for
supporting the alternative.

105. 3.6.3.2 Capabilities for index and image maintenance
and access.

106. 3.6.3.3 Automatic error detection and recovery.

107. 3.6.3.4  Dynamic backup of in progress updates after
process failure.

108. 3.6.3.5  All transactions that have not completed
successfuily as a result of a power failure,
failure of any software related to BCIS, failure
or unplanned emergency shutdown of any
gquipment must be backed out. The {erm
completed shall mean the confirmed storage of
data related to any part of the transaction. The
offeror shall detail his ievel of compliance with
this requirement,

109. 3.6.3.6 Maintenance of accurate and duplicate audit
record on separate physical medium.

110. 3.6.3.7  Support for mirrored (duplicats) images. -

111. 3.6.3.8 Locking mechanisms to guarantee data
integrity.

112. 3.6.3.9 Deadiock detection and pravention.

113. 3.6.3.10 Multi-threaded processing to speed access
: time between users and the database.

01265

Atl7
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TECHNICAL POINT RESPONSE

114.

118.

116.

117.

118.

119.

120.

121.

122.

123.

124,

1285.

3.6.3.11

3.6.3.12

3.6.3.13

3.6.3.14

3.6.3.15

3.6.3.16

3.6.3.17

3.6.3.18

3.6.3.18

3.8.3.20

3.6.3.21

3.6.3.22

Concurrent processing of more than one user
request accessing the database at the same
time.

Formatting of fields and rule based edits by the
system administrator.

A complete audit trail of revisions changes and

edits to information in the databass.

#Backups at a preset time without interrupting
database access. Incremental backups shall
be supperied.

The ability for all fislds t0 be marked "required"
or "not required” depending on the type of data
being entered.

Different security levels within the same
database for documents.

The ability for users to generate reports and
queries according to their needs.

Online, context sensitive hslp.
Online training facilities for end-users.

"Hot key" capability to move from screen to
screen, software to software.

Both menu and key codes for customers.

Consistent terminology within a screen, from

screen 1o screen, and in online help and

vendor documaentation. .
361206
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TECHNICAL POINT RESPONSE

126.

127.

128.

130.

131.

132.

133.

134.

1385.

136.

137.

129,

3.6.3.23

3.6.3.24

3.6.3.25

3.6.3.26

3.6.4

3.6.4.1

3.6.4.2

3.6.4.3

3644

3.6.4.5

3.6.4.6

3.6.4.7

Current optical image available online.

Opticat image available offline (with platter
identified).

Microfilm image available (with reel and image
identified).

No image available.

Optical Scanner Requirements
Scan heavy card stock

Capture pencil and light markings

Scan a minimum of 8 pages per minute for low
volume applications

Scan 8.5 x 11 and 8.5 X 14 size documents

#Scan maps up to 18" x 26" depending on the
needs of the department. Some older maps
have canvas. This requirement is to be a part
of Section 3.10.12, Task 12 IS Requirements
Study.

Backing; scannsrs should be able 1o feed
these documents effectively. Must be able {0
sheet feed full range of documents including
standard 8 1/2" X 11" and 8 1/2" X 14",

The proposed system must be capable of
utilizing standard brand name laser printers.

s01207
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TECHNICAL POINT RESPONSE

138. 3.6.4.8 Optical sterage configuration shall include
optical disk storage devices that provide the
option of selecting WORM or erasable media
on the same jukebox. Depending on the
department or need, there willbe a
requirement to migrate images from WORM to
erasable 1o allow editing of documents on
erasable media that are also recorded on
WORM for unalterable storage.

139. 3.6.4.9 Produce templates to be used to scanin
document information required for indexing
purposes. The proposed system should also
prompt user when it is not able to recognize
the information to be captured. This will
reduce the effort to manually key in
information.

140. 3.7 GENERAL NETWORK REQUIREMENTS

141, 3.7.1 Inter-island Communications

142. 3.7.2 Local Area Network Requirements

143. 3.7.3 Minicomputer and Work Station Requirements

_144. 3.8 UNIX SERVER

145. 3.9 REMOTE ACCESS REQUIREMENTS

146, 3.9.1 Secure Access.

147. 3.9.2 Cost Effective.

148. 3.9.3 Operational Impact.

3012488
149. 3.9.4 Neighbor island Access. '

A20
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TECHNICAL POINT RESPONSE

150. 3.10 #IMPLEMENTATION PLAN

151. 3.10.1  Task 1: Implementing a basic BOC network

152. 3.10.2  Task 2: BCIS Requirements Verification

153. 3.10.3  Task 3: Replacement of the {.and Court
Systems

184. 3.10.4  Task 4: Implementing Imaging Capability on
the BOC network

155. 3.10.8 Task §: Implementing imaging capability to
BCIS

156. 3.10.6  Task 6: Load Back Microfilm images

1567. 3.10.7  Task 7. Enable Remote Access to Text Data

168. 3.10.8  Task 8. Enable Remote Access to Image Data

188. 3.10.9  Task 9. Enable Public Access to Text Data

160. 3.10.10 Task 10. Enable Public Access to Image Data

161. 3.10.11  Task 11: Data Remediation

162. 3.10.12 Task 12: GIS Requirements Study

163. 3.11 #WORK PLAN

164. 3.11.1  Task 1 Work Plan

01204
185, 3.11.2  Task 2 Work Plan

A21
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TECHNICAL POINT RESPONSE

166. 3.11.3

167.3.11.4

168. 3.11.5

169. 3.11.6

170. 3.11.7

171.3.11.8

172. 3.11.8

173. 3.11.10

174. 3.11.11

175.3.11.12

176. 3.11.13

177,342

178. 3.13

179. 3.13.1

180. 3.13.2

181. 3.14

182. 3.14.1

Task 3 Work Plan

Task 4 Work Plan

Task § Work Plan

Task 6 Work Plan

Task 7 Work Plan

Task 8 Work Plan

Task 9 Work Plan

Task 10 Work Plan

Task 11 Work Plan

Task 12 Work Plan

Tasks Common to All Tasks
PROJECT MANAGEMENT
CONTRACTOR STAFFING
Contractor Employses
Subcontractor Staffing
GENERAL REQUIREMENTS

a01216

Floor Space Requirements.

draft rev. February 20, 1998
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TECHNICAL POINT RESPONSE

183. 3.14.2  Weight Requirements.

184. 3.14.3  Powaer Requirements.

185. 3.14.4  Operational Environment.

186. 3.14.5  Additional Configuration Features,

187. 3.14.6  Quality of Equipment.

188. 3.14.7  Dalivery.

188. 3.14.8 Installation.

190. 3.15 #EQUIPMENT SERVICE AND SUPPORT
PERSONNEL REQUIREMENTS

191. 3.16 HARDWARE MAINTENANCE
REQUIREMENTS.

192. 3.16.1  Diagnostic Tools and Test Equipment.

183. 3.16.2  Periods of Maintenance Service,

194. 3.16.3 Preventative Mainignance.

185. 3.16.4 Remedial Maintenance.

196. 3.16.5  Predictive Maintenance.

197. 3.16.6  Replacement Parts.

&
o
Y
Lol
e
s

198. 3.16.7  Safety Devices.

A23
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TECHNICAL POINT RESPONSE

199. 3.16.8  Parts Availability.

200. 3.16.9  Engineering Changes.

201. 3.16.10 Equipment Modifications.

202. 3.16.11 Hiararchy of Support.

203. 3.16.12 Maintenance Reports.

204. 3.17 SOFTWARE MAINTENANCE
REQUIREMENTS.

205. 3.17.1 Error Correction.

206. 3.17.2  Updates.

207. 3.17.3  Hotline Service.

208. 3.17.4  Withdrawn Software.

208. 3.17.5 Hesponse Times,

210. 3.18 SOFTWARE TERMS AND CONDITIONS.

211. 3.18.1 Grant of License.

212, 3.18.2  Use and Protection of Software.

213. 3.18.3  Other Software Requirements.

214. 3.18.4  Warranty.

36121%
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TECHNICAL POINT RESPONSE

2185.

2186.

217.

218.

219.

220.

221.

222,

223.

224,

225,

226.

227.

228.

229.

230,

231.

3.19
3.20
3.20.1
3.20.2
3.20.3
3.20.4
3.20.5
3.20.6
3.20.7
3.20.8
3.20.9
3.20.10
3.20.11
3.20.12
3;29.13
3.21

3.22

TIME OF PERFORMANCE
#ACCEPTANCE PROCEDURE
#Task 1 Acceptance Test

Task 2 Acceptance Test

#Task 3 Acceptance Test

#Task 4 Acceptance Test

#Task § Acceptance Test

#Task 6 Acceptance Test

#Task 7 Acceptance Test

#Task 8 Acceptance Test

#Task 9 Acceptance Tast

#Task 10Acceptance Test

#Task 11 Acceptance Test

#Task 12 Acceptance Test
#Review of Task Acceptance Tests
TRAINING 201919

DELIVERABLE PRODUCTS AND SERVICES

draft rev: February 2, 1988
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TECHNICAL POINT RESPONSE

232. 3.22.1 Description of Deliverables

233. 3.23 POST IMPLEMENTATION SUPPORT

234. 3.24 MAINTENANCE OF OFFICES

d01214
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APPENDIX B

SPECIAL PROVISIONS

The Special Provisions is inciuded in this appendix as a separate document. All
subsequent references relate only to this document.

For this RFP, there are no Special Provisions.

301215
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APPENDIX C

GENERAL CONDITIONS

The General Conditions is included in this appendix as a separate document. All
subsequent page referances in this appendix relate only to this document.
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APPENDIX D

SAMPLE CONTRACT FORM

The following sample contract form is included in this appendix as a separate document
meant to provide prospective Offerors with an idea of the general provisions that will be
incorporated into the contract,

501217
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APPENDIX E

PROPOSAL COMPLIANCE REVIEW

FOR RFP No. ICS-FY-99-nn
MONTH, 1999

NAME OF OFFERCR:

PROPOSAL REVIEW CHECKLIST:

Part 1: Proposal Opening Review

1.

2.

3.

4,

The Proposal package or envelope was received by the deadline
specified in Section 2.4, SIGNIFICANT DATES.

The package, which contains the Proposal, is marked "DAGS
PROPOSAL TO CONSOLIDATE MULTIPLE UNIX SERVERS,
RFP No. ICS-FY-YY-NN" and includes ICSD's address.

The package or envelope indicates the name, address, telephone
number and fax number of the Offeror.

The package or envelope was sealed.

Part 2: Proposal Organizational Review

5.

There are four (4) sets of the Proposal. One is single-sided,
unbound, marked "ORIGINAL", and is signed by someone with the
authority to commit Offeror. The others are marked as "COPY

of 4”.

The Proposal includes the following section titles:

Section | TRANSMITTAL LETTER

Section Il EXECUTIVE SUMMARY

Section {ii PROJECT APPROACH, WORK PLAN AND
SCHEDULE

Section |V PROJECT ORGANIZATION AND STAFFING

Section V BACKGROUND AND EXPERIENCE

Section VI WARRANTIES

Section Vil PRICE

Section Vi CERTIFICATION

Attachment A STAFF RESUMES
Attachment B STAFF REFERENCES

© Attachment C FINANCIALS

Attachment D REFERENCES

Attachment E TAX CLEARANCE

Attachment F SUBCONTRACTOR INFORMATION
01216
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APPENDIX E

10.

11.

12.

13.

14.

15.

Attachment G TECHNICAL POINT RESPONSE
WORKSHEET

Attachment H TRAINING

Attachment I-Z (as assigned by Offeror)

The accompanying fransmittal letter is in the form of a standard
business letter on official business letterhead paper and is signed
by an individual authorized to legally bind the Offeror.

The transmittal letter includes the following information:

a. A statement indicating that the Offeror is a corporation or
other legal entity, or sole proprietor.

b. A statement that the Offeror is or will be registered to do
business in Hawaii and will have obtained a State General
Excise Tax License by the start of work.

C. A statement acknowledging that all addenda to this RFP
have been received by the Offeror. If no addenda have
been recseived, a statement to that effect is included.

d. A statement that the Offeror's prices listed in the Proposal
are firm and shall remain so throughout the period during
which the contract is issued and the work is performed.

If the use of one or more subcontractors is proposed, a statement
from each subcontractor is appended to the Transmittal Letter and
signed by an individual authorized to legaliy bind the subcantractor
and stating:

a. The general scope of work to be performed by the
subcontractor.

b. Subcontractor's willingness to perform the work indicated.

Attachment A, STAFF RESUMES, includes a résumé for each
person who appears on the organization chart contained in Section
IV, PROJECT ORGANIZATION AND STAFFING.

Attachment B, STAFF REFERENCES, includes at least one (1)
ICSD A-151, STAFF REFERENCE INFORMATION form for each
person for whom a résumé is submitted.

Any and all corrections are initialed in ink by the person signing the
proposal for the Offeror. They are legible and recognizable.

Attachment D, REFERENCES, includes at ieast one (1) ICSD A-
152, CONTRACTOR REFERENCED form containing three (3)
business references.

Attachment £, TAX CLEARANCE, includes the tax clea;@%cg fgrg%
with the State and the Federal approval stamps. SR

Attachment F, SUBCONTRACTOR INFORMATION. If
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APPENDIX E

subcontractors are NOT to be used, a statement to that effect is all
that appears in this attachment. If subcontractors are used, the
following applies: For each subcontractor there is at least one (1)
completed form ICSD A-153, SUBCONTRACTOR REFERENCES
form listing three (3) references for that subcontractor. In addition
to the completed A-153 forms, there is an organization chart for
each subcontractor; there are résumés for each person on the
organization chart; there is at least one (1} ICSD A-151, STAFF
REFERENCE INFORMATION form for each person for whom a
résumé is submitted.

16. The State and Federal tax clearance dates are valid as of the
solicitation ad date or any date thereafter up to the Proposal Due
date specified in Section 2.4, SIGNIFICANT DATES.

17. Any and all modifications or corrections to the ORIGINAL are made
in ink and initialed in ink by the person signing the proposal for the
Otfaror.

18. All changes that are made to the ORIGINAL are legible and the
initials are recognizable.

19. All changes that are made to the ORIGINAL also appear in alf

copies of the proposal.
Part 3: Reference Checking Review

20. The Proposal has passed the Proposal Review Committee (PRC)
procedure for Staff Checking for personal references and
employment verification of people for whom résumeés were
submitted.

21. The Proposal has passed the PRC procedure for Business
Checking for review of the financial background and verification of
client references whose names were submitted.

22. The Proposal has passed the PRC procedure for Subcontractor
Checking for employment verification of peopie for whose résumés
were submitted with this RFP, for verification of subcontractor client
references, and for subcontractor financial background.

Part 4: Preliminary Content Review

23. Section I, EXECUTIVE SUMMARY, provides an overview of the
entire proposal.

24. Section lll, PROJECT APPROACH, WORK PLAN AND
SCHEDULE, includes a description of the approach, a work plan
and a detailed schedule.

" the following: - 30 ;% 224
E3




APPENDIX E

26.

27.

28.

29

a. An organization chart showing the chain of authority and
responsibility of the Offeror's project personnel.

b. Descriptions of projects completed by the Offeror and, for
each, includes the client's name, a brief description of the project,
the time pericd of the project and the computer environment used.

Section V, BACKGROUND AND EXPERIENCE, identifies any
litigation currently impacting the Offeror. If there is no litigation, a
statement to that effect is included.

Section VI, WARRANTIES, contains warranties consistent with the
minimums specified in Section 4.16.4, SOFTWARE WARRANTY,

Section Vil, PRICE, contains a detailed breakdown of the total
price as specified in Section 5.3.8, Price.

Section Vili, CERTIFICATION, contains the following statements:

a. The prices and cost data were arrived at independently,
without consultation, communication, or agreement with any other
Offeror or competitor.

b. Unless otherwise required by law, the prices and cost data
which were submitted have not been knowingly disclosed by the
Offeror, directly or indirectly, to any other Offeror or competitor
prior to the award of the contract.

o No attempt was made or will be made by the Offeror to
induce any other person or firm to submit or not to submit a price
for the purpose of restricting competition.

d. The proposal shall remain in effect for six (68) months
following the date that Proposals are due.

s01221
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APPENDIX F

LETTER OF NON-DISCLOSURE

Date:

Depariment of Accounting and Gensral Services
Information and Communication Services Divisicn
1151 Punchbowl Street

Honolulu, HI 86813

Dear Sirs:

The undersigned agrees that SDM/Structured (hereinafter PRODUCT) is a propristary product owned by AGS
Managemant Systems, Inc. and has no right to the PRODUCT axcept to use it in connaction with system
development, mainienance, or snhancement work and preparation of bid/proposal for such a project. All
ragsonabia precautions 1o ensurs the full confidentiality of this PRODUCT and any modification thereto ar
derivatives therefrom will be taken.

The undersigned further agrees to the following:

1. The PRODUCT shall not be copied or duplicated nor disclosed o any ane except the employees of the
STATE OF HAWAI! in connaction with their work for the spscified projecl.

2. The PRODUCT or any derivatives shall not be used to compate against AGS Management Systems,
Ine. nor for any other purposes except in relation to the work for the specified projsct.

3. ‘The undersigned shall have no right to any modifications to or derivatives from the PRODUCT which
are produced under the project,

4, Al PRODUCT documents and materials shall be returned and no copies refained. All PRODUCT
documents or materials shall be deliverad to the Btate no later than the completion date of the project or sarlier
termination of the date bid/proposal submissions are due, as the case may be.

5. All notes, memoranda, or work papers which are prepared for work under the project and which
discuss or relate to the PRODUCT shall be delivered o the State. The delivery shall occur no later than the

completion date of the project or earlier termination or the date bid/proposal submissions are due, as the case
may be.

AGREED TO BY:

Company Name

Authorized Signature

Print Nama

Title

Dats

F1



APPENDIX G

ADDENDUM LOG

The following Addenda have been issued:

Addendum-id Addendum Title

No Addenda issued.

End-of-log-entries.

Issue Date
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APPENDIX H

GLOSSARY
This Glossary is organized into two parts, each of which is in alphabetical sequence:
ACRONYMS AND ABBREVIATIONS
BREGS Business Registration System

CNIT Comprehensive Net Income Tax System
DAGS Department of Accounting and General Services
DOTAX Department of Taxation
H.A.R. Hawaii Administrative Rules
HRS Hawaii Revised Statutes
HST Hawaiian Standard Time
ICSD information and Communication Services Division, DAGS
IFB Invitation for Bid
PC Personal Computer
PRC Proposal Review Commities
PVL Professional and Vocational Licensing system
RFP Request for Proposals
PSB Production Services Branch of ICSD, DAGS
SSB Systems Services Branch of ICSD, DAGS
UPs Uninterrupted Power Supply
TERMS AND DEFINITIONS

Best and Final Offer

The last opportunity for a Priority Listed Offeror to modify the Proposal
with respect to price, terms, technical requirements, and additional
enhancements over and above requirements.

Central Computing Site, or
Central Site

The computer facility located in the State's Kalanimoku Building.
the Department ,
The Department of Accounting and General Services.

DP Coordinator, or
Data Processing Coordinator

The departmental or agency employee that a depariment or agency
designates to be the person through whom all technical and data
processing communication with [CSD is performed.

301224

Issuing Officer
The individual within the Department who is responsible for preparing,

H1
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Offeror

advertising, and issuing specifications for an [FB or RFP; and who is
rasponsible for making the recommendation to proceed with the
procurement process.

An individual Contractor or Contractor Firm who submits a bid or proposal
in response to an IFB or RFP.

Procurement Officer

The Comptroller of DAGS, or the individual within the Department who is
delsgated by the Comptroller. The Procurement Officer is responsible for
making all procurement decisions relating to the IFB or RFP.

 Proposal Review Committee, or

PRC

State, or
the State

The person or group of individuals selected or appointed by the Issuing
Officer who will perform the raview and evaluation of proposals, and make
recommendations to the Issuing Officer regarding the selection of a
proposal.

SDM/Structured

The State's Executive Branch standard methodology used in developing
computer applications systems.

The State of Hawaii.

Technical Point Response

The cross reference listing which is generated by the Offeror on form
ICSD A-154, TECHNICAL POINT RESPONSE WORKSHEET. ltis
submitted with the Proposal as an Attachment. It details the page
location(s) in the Proposal, which address the RFP or IFB specification or
requirement. It is a point by point cross reference. if the specification is
NOT addressed in the Proposal but is covered elsewhere in the
submission, the name of the reference manual or document is listed along
with the associated page number{(s).

201225
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APPENDIX | o
ORGANIZATIONAL CHART |

The following Organizational chart included in this Appendix is meant for
informational purposes only.
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